

## CAPS Survey Report

<b>Year:</b>	2013
<b>State:</b>	Kansas
<b>Cooperative Agreement Name:</b>	Exotic Oak Pest Commodity Survey
<b>Cooperative Agreement Number:</b>	13-8420-1227-CA
<b>Project Funding Period:</b>	January 1, 2013 – December 31, 2014
<b>Project Report:</b>	CAPS Survey Report
<b>Project Document Date:</b>	January 1, 2013 – June 30, 2014
<b>Cooperators Project Coordinator:</b>	Laurinda Ramonda
<b>Name:</b>	Plant Protection and Weed Control
<b>Agency:</b>	Kansas Department of Agriculture
<b>Address:</b>	PO Box 19282, Forbes Field Bldg. 282
<b>City/ Address/ Zip:</b>	Topeka, Kansas 66619
<b>Telephone:</b>	785-862-2180
<b>E-mail:</b>	laurinda.ramonda@kda.ks.gov

Quarterly Report	<input type="checkbox"/>
Semi-Annual Accomplishment Report	<input checked="" type="checkbox"/>
Annual Accomplishment Report	<input type="checkbox"/>

**A. Write a brief narrative of work accomplished. Compare actual accomplishments to objectives established as indicated in the work plan. When the output can be quantified, a computation of cost per unit is required when useful.\***

Participants: Laurinda Ramonda – provide training, supervision and shipping of samples to lab  
 Greg Chrislip, state entomologist – provide training, supervision and specimen sorting  
 Eric La Gasa, Washington State Department of Agriculture, Plant Protection Division, Olympia, WA – provide specimen identification  
 Brian Brunkow – trapping

- December 7, 2013 – Pre-award letter signed to expire on March 31, 2013.
- March 27, 2013 – Pre-award letter extensions signed and will expire on May 31, 2013.
- May 6, 2013 – Pre-award letter extensions were signed with an expiration of July 31, 2013.
- May 10, 2013 – Funding levels reduced by 7.8% from Pest Detection line item.
- June 27, 2013 – Cooperative agreements were signed
- July 18, 2013 – Funding received
- Cooperative agreement not signed and funding received too late to start survey in 2013. Asked for extension to do survey activities in 2014.
- October 16, 2013 – Some survey supplies ordered
- November 13, 2013 – Survey extension letter signed
- December 2, 2013 – Extended cooperative agreement (article 23) signed to end December 30, 2014
- May 5, 2014 – Survey started
- May 6, 2014 – Began setting traps

Funding Amount (USDA)	Funding Amount (KDA)	Total Number of Traps	Cost Per Unit
Proposed = \$43,726	Proposed = \$5,171	Proposed = 300	Proposed = \$163
Actual = \$37,333	Actual = \$4,600	Actual = 300	Actual = \$140



Delta trap




Wing Trap

**1. Survey methodology (trapping protocol):**

	<b>Common Name</b>	<b>Scientific Name</b>
<b>Pest:</b>	Rosy Gypsy Moth	<i>Lymantria Mathura</i>
	False Codling Moth	<i>Thaumatotibia leucotreta</i>
	Summer Fruit Tortrix	<i>Adoxophyes orana</i>
	Green Oak Tortrix	<i>Tortrix viridana</i>
	Variegated Golden Tortrix	<i>Archips xylosteanus</i>
	Asian Gypsy Moth	<i>Lymantria dispar dispar</i>
	European Gypsy Moth	<i>Lymantria dispar</i>

	<b>Proposed</b>	<b>Actual</b>
<b>Sites (Locations):</b>	50	50
<b>Traps:</b>	300	300

<b>Number of Counties:</b>	21	29
<b>Counties:</b>	Possible counties to be surveyed: Cheyenne, Clark, Comanche, Ellis, Hamilton, Jewell, Kiowa, Logan, Meade, Mitchell, Morton, Ness, Norton, Osborne, Pratt, Russell, Sherman, Stafford, Stanton, Trego, Wallace.	Barton, Decatur, Edwards, Ellis, Ellsworth, Finney, Ford, Gove, Gray, Jewell, Kiowa, Lincoln, Meade, Mitchell, Morton, Osborne, Pawnee, Phillips, Pratt, Rice, Rooks, Rush, Russell, Scott, Smith, Stafford, Stevens, Thomas, Trego



## 2. Survey dates:

	Proposed	Actual
<b>Survey Dates:</b>	April – September 2013	May 5, 2014 – N/A

**3. Benefits and results of survey:**

	Positive	Negative	Total Number
Traps	N/A	N/A	N/A

**4. Database submissions:**

- Data will be submitted to NAPIS after results received from lab.

**B. If appropriate, explain why objectives were not met.\***

- Funding levels reduced by 7.8% so needed to shorten project by 1 month.
- Cooperative agreements completed on June 27, 2013.
- Extension approved on December 2, 2013 since no agreement was signed by the time this project should have been started. Funding and weather conditions caused this project to not start in 2013.


**C. Where appropriate, explain any cost overruns or unobligated funds in excess of \$1,000.**

\*

---

*\*indicates information is required per 7 CFR 3016.40 and 7 CFR 3019.51*

Approved and signed by



\_\_\_\_\_  
Cooperator

7/11/2014  
Date: \_\_\_\_\_

\_\_\_\_\_  
ADODR

Date: \_\_\_\_\_