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Executive Summary 

The Conservation Reserve Enhancement Program (CREP) in Kansas is a federal/state partnership created 
for enhancing water conservation efforts along the Upper Arkansas River (UAR) corridor from Hamilton 
County to Rice County. The Upper Arkansas River CREP has been officially approved and operating for 
eleven years; this annual report provides a synopsis of the implementation activities and progress to date. 
 
CREP is an “enhanced” version of the Conservation Reserve Program (CRP) in which the Farm Service 
Agency (FSA) of the United States Department of Agriculture (USDA) and the state of Kansas have 
mutually agreed to address specialized natural resource concerns. The Natural Resources Conservation 
Service (NRCS) is USDA’s provider of technical services in the field to producers who are implementing 
FSA’s CREP contracts. The Kansas Department of Agriculture (KDA), Division of Conservation (DOC) is the 
primary coordinator of the program in concert with numerous other state, local and private partners including 
KDA’s Division of Water Resources; Kansas Water Office (KWO); Kansas Department of Wildlife, Parks and 
Tourism; Kansas Department of Health and Environment; Kansas Geological Survey; Kansas State 
University; Groundwater Management District Nos. 3 and 5; Ducks Unlimited; and the Kansas Alliance for 
Wetlands and Streams.  
 
The Upper Arkansas River CREP is a voluntary, incentive-based program allowing producers to enroll 
eligible irrigated acres in targeted areas for 14–15 year contracts with FSA, permanently retire the 
associated state water rights on the enrolled acres, and establish an approved land cover (typically a native 
grass) on the same acreage. The producer receives an annual rental payment, plus additional cost share 
opportunities for specific conservation practices from FSA, plus an upfront incentive payment from DOC.  
 
Groundwater is the dominant source of water for all uses in the basin, and aquifer declines are a serious 
concern. Therefore, water conservation is the main management objective in the Upper Arkansas River 
CREP. The program also provides other resource benefits including soil conservation, water quality 
protection, wildlife habitat enhancement, and energy savings. The majority of irrigated acres enrolled have 
been on highly erodible, sandhills soils that are unsuitable for dryland farming.  
 
One of the most significant merits of the program to date has been establishing cover on these highly 
erodible lands. The extremely sandy and fragile, windblown soils of the sandhills will be very difficult to re-
vegetate after irrigation is no longer possible and crop production ceases due to groundwater declines. The 
CREP program has provided these producers a viable option, incentive and financial opportunity for starting 
native grass stands and other conservation covers while limited irrigation water is still available.  
 
As of Sept. 30, 2018, a total of 134 state CREP contracts on 22,800 acres have been approved by the state 
of Kansas (with the addition of 4,141 acres this year). These contracts have resulted in the permanent 
retirement of 46,919 acre-feet of annual water appropriation on 161 water rights from 198 wells. The 
contracts represent a total of $1,607,586 in state sign-up payments to producers over the past eleven years. 
These payments were matched by total annual producer rental payments from FSA totaling $2,408,821 in 
FY2018. The state of Kansas has again met its financial commitment to provide at least 20 percent of the 
federal costs of the program through a combination of direct payments, technical assistance and in-kind 
contributions with at least 10 percent coming from direct cash match. Since Dec. 6, 2007, a total of 
$13,405,631 from state, local and private expenditures has been made in support of the project to match an 
estimated total of $43,476,779 federal program costs.  
 
Annual Progress: FY2018 was a very robust year for enrollment – the second highest since the initial 
program rollout – although the entirety of it occurred in just two counties. With only 6,150 acres left to fill the 
available project allowance of 28,950 acres, the project is more than 75% complete. The Upper Arkansas 
CREP project continues to draw interest as a management tool from both within and outside of Kansas.  
   
*Thank You to John Hildebrand of Big Bend Groundwater Management District No. 5 for our report photos ! 



   2 

 

Overview 
 
CREP is a special USDA Conservation Reserve Program that creates individual rules, special conditions 
and financial incentives for a geographic region or watershed with unique issues and/or resource goals. The 
Kansas Legislature approved funding for an Upper Arkansas River Conservation Reserve Enhancement 
Program (UAR CREP) in 2007 and 2008. The DOC and KWO worked with USDA’s FSA and NRCS to 
develop and launch the program. A Memorandum of Agreement (MOA), signed by Kansas Governor 
Kathleen Sebelius on Nov. 27, 2007, and by Acting USDA Secretary Charles Conner on Dec. 4, 2007, 
officially established the Kansas UAR CREP.   

 
The UAR CREP is a voluntary program that provides signing incentives, market rental rates and cost 
sharing to participants who enroll their land into eligible conservation practices such as native vegetation 
establishment for a period of 14 to 15 years. The CREP area lies within 10 counties along the Arkansas 
River corridor, covering 1,571,440 acres. Prior to program start-up, 718,683 acres were authorized for 
groundwater irrigation in the CREP project area. Another 10,680 acres were also authorized for irrigation 
from surface water. Reducing irrigation demands on the stream-aquifer system will help slow the aquifer 
declines, mitigate the spread of saline waters into the aquifer, and help restore stream and riparian health.  
 
The Kansas Legislature has approved the enrollment limit up to a maximum of 40,000 acres, and FSA 
conducted its environmental impact assessment and initial approval procedures at that level. The state 
sought to first enroll up to 20,000 acres under the initial MOA — 17,000 acres of irrigated land, and 3,000 
dryland corners from irrigated circles based on 1) the amount of funds that were then available; and 2) an 
additional stipulation regarding the amount of land coming out of CRP at that time. In 2011, FSA approved 
an expansion of the total project size to 28,950 acres with a target goal of 25,950 irrigated acres to be 
enrolled under a revised MOA. Joint efforts occurring during the 2015 program year again amended the 
MOA between USDA and the state of Kansas. These amendments were approved to increase state 
incentive rates, update important water use eligibility criteria and provide mechanisms for future flexibilities 
in adjusting the current county cap enrollment limits.  
 
History 
 
The CREP project area lies within the Upper Arkansas River basin. Overall, the target area includes 
portions of ten counties (Hamilton, Kearny, Finney, Gray, Ford, Edwards, Pawnee, Stafford, Barton and 
Rice counties) and two groundwater management districts (Southwest Kansas Groundwater Management 
District No. 3 (GMD3) and Big Bend Groundwater Management District No. 5 (GMD5)) along the river 
corridor. Within the entire project area, the Arkansas River has hydrologic interactions of surface flow and 
groundwater. The main water sources for producers within the project area are local stream/river surface 
waters, and the alluvial and High Plains aquifers. The Arkansas River flows from headwaters in the Rocky 
Mountains, and has been diverted for more than 100 years for irrigation in Colorado and Kansas. The river 
and groundwater system has had several decades of well-documented flow depletions entering the state of 
Kansas, and groundwater declines in the aquifer are resulting in loss of base flow to the river, decline in well 
yields, and in some locations, degradation of groundwater quality. 
 
The Arkansas River is a resource of state and national concern for both water quantity and water quality. 
The flow into Kansas is extensively controlled though releases from the John Martin Reservoir in eastern 
Colorado, and is managed through the Arkansas River Compact Administration. Reduced flows as the river 
entered Kansas, in violation of the compact, have historically resulted in stream flow depletion, groundwater 
declines, and economic damage. The river is also one of the most saline in the nation where it enters 
Kansas, a result of the extensive concentration of salts occurring from irrigation use and reuse. The 
declining flows and deteriorated water quality threaten the viability of this important surface water source in 
western Kansas. Correlated with the reduced flow and increasing salinity of the river is the degradation of 
riparian health and wildlife habitat. Native plant communities have declined, and there has been an 
extensive and aggressive infestation of tamarisk and other non-native phreatophytes. 
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Kansas-Colorado Arkansas River Compact 
 

The Kansas-Colorado Arkansas River Compact (Compact) was negotiated in 1948 between Kansas and 
Colorado with participation by the federal government. Its stated purposes are to settle existing disputes and 
remove causes of future controversy between Colorado and Kansas concerning the waters of the Arkansas 
River, and to equitably divide and apportion between Colorado and Kansas the waters of the Arkansas 
River as well as the benefits arising from John Martin Reservoir.  
 
Kansas filed an original action in the United States Supreme Court, Kansas v. Colorado, No. 105, in 1985 to 
enforce the terms of the Compact. In 1994, a Special Master appointed by the Court, Arthur J. Littleworth, 
recommended that the Court determine that Colorado had violated Article IV-D of the Compact by means of 
post-compact well pumping in Colorado. On May 15, 1995, the Supreme Court agreed. Colorado paid 
Kansas more than $35.1 million in damages for Colorado's Compact violations. This money has been 
deposited in three funds created by statute that specify generally how and where the money will be spent. 
The acceptable uses of two of these funds are consistent with UAR CREP objectives, while the third is for 
future litigation. The Water Conservation Projects Fund, now known as the Western Water Conservation 
Projects Fund after transfer to GMD No. 3, must be applied to projects within a portion of the CREP area.  
 
The Special Master’s fifth and final report to the Supreme Court in January 2008, and the Supreme Court 
“Judgment and Decree” entered on March 9, 2009, provided that the Supreme Court would retain 
jurisdiction for a limited period while the states evaluated the sufficiency of the 1996 Colorado Use Rules.   
 
As a result of that evaluation, modifications of the initial judgment and decree were jointly developed by 
Kansas and Colorado based on decisions by the Special Master and the United States Supreme Court. The 
decree contains several appendices, such as the hydrologic-institutional model and accounting procedures, 
which will be used to determine if Colorado is in compliance. The states submitted a modified appendix to 
the Supreme Court on Aug. 4, 2009, bringing an end to the retained jurisdiction. 
 
CREP Steering Committee 
 
The Upper Arkansas River CREP Steering Committee consists of the Kansas Water Office; the Kansas 
Department of Agriculture, Division of Conservation; the Kansas Department of Agriculture, Division of 
Water Resources (DWR); the Kansas Department of Wildlife, Parks and Tourism; the Kansas Department of 
Health and Environment; and the Kansas Geological Survey. These state agencies are joined by the Farm 
Services Agency, Natural Resources Conservation Service, Groundwater Management District Nos. 3 and 
5, Ducks Unlimited and the Kansas Alliance for Wetlands and Streams.  
 
The steering committee meets at least annually to review the progress of the CREP project and to make 
recommendations regarding the accomplishment of important goals and objectives. The Steering 
Committee met again on Sept. 26, 2018 (Attachment F). The input of the steering committee on the success 
of the CREP program and ways to improve it will become very beneficial as more acres enroll and the 
impact of the water right retirements and land conservation practices begin to become measurable.  
 
CREP Project Implementation Summaries  
 
The CREP program is designed to protect water quality and extend the usable life of the of the High Plains 
aquifer by establishing conservation practices and retiring the associated water rights on irrigated project 
lands in Barton, Edwards, Finney, Ford, Gray, Kearny, Pawnee, Rice and Stafford counties. Hamilton 
County was previously ineligible for the program because it was at a maximum level of acres that could be 
enrolled in a Conservation Reserve Program (CRP). FSA rules regarding the maximum allowable acres 
specifically pertaining to CREP program enrollment were changed in 2011. Therefore, Hamilton County is 
now officially eligible for the program. The Kansas Legislature approved the enrollment limit up to a 
maximum of 40,000 acres. However, the program cap with FSA was initiated at the 20,000 acre level to stay 
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within a legislative stipulation which allows only one acre of land to be enrolled in CREP for every two acres 
of current CRP contracts which expire annually. This project cap has since been increased to 28,950 acres. 

 
Eligible cropland conservation practices approved by FSA to meet the goals and objectives for this CREP 
project are as follows:  
 
 CP2 (Establishment of Permanent Native Grasses and Legumes) – up to 27,550 acres;  

CP4D (Permanent Wildlife Habitat, non-easement) – up to 400 acres;  
CP9 (Shallow Water Areas for Wildlife) – up to 200 acres;  
CP21 (Filter Strips) – up to 100 acres;  
CP22 (Riparian Buffer) – up to 100 acres and;  
CP23/CP23A (Wetland Restoration, flood-plain & nonflood-plain) – 200 acres. 

 
CREP applications are typically made in the county where the land is located, and all applications are 
considered on a first come, first served basis. Farmers who enroll irrigated cropland in the program and 
permanently retire their water rights will receive rental payments for 14 to 15 years at rates between $153 
and $193 per acre per year. Rates vary depending on the Hydrologic Unit Code (HUC) and irrigation system 
currently in place. Cost-share funds and financial incentives are available for seeding and well plugging on 
enrolled land. As a part of CRP, CREP acres are subject to normal FSA haying, grazing, burning, and other 
management provisions, and they can also be leased for hunting. Producers receive an upfront signing 
bonus from the state of either $97 per irrigated acre (Tier 1 Soils) or $55 per irrigated acre (Tier 2 soils). The 
KWO office will also provide a $350 per acre bonus payment for the CP9 practice.  
 
The current goal of the UAR CREP is to enroll up to 28,950 acres of eligible cropland within the designated 
area to significantly reduce the amount of irrigation water consumptively used. Water quality will be 
improved through the reduction of agricultural chemicals and sediment entering waters from agricultural 
lands, and thereby impeding the spread of poor quality river water into the fresh alluvial and High Plains 
aquifers. Through permanent retirement of water rights appurtenant to the lands enrolled in CREP and the 
establishment of conservation covers and other resource management practices, the reduction of water 
consumption and non-point source contaminants will slow aquifer declines, moderate the loss of base flow, 
enhance associated wildlife habitat (both terrestrial and aquatic), and conserve energy.  
 
Successfully meeting the goals and objectives of the UAR CREP involves interagency cooperation and 
adherence to a coordinated implementation plan. The implementation plan covers each agency’s 
responsibility and the step-by-step process for outreach, processing applications, providing technical 
assistance, and monitoring success. 
 
The UAR CREP is being implemented through continuous signup on a first come, first priority basis — until 
a county reaches the CREP program maximum for enrolled acres or the federal limit on CRP acreage 
enrolled in any one county. The application enrollment pattern in the first year demonstrated high interest in 
December of 2007, and in January and February of 2008, with a peak of more than 13,000 acres offered for 
enrollment. By March 2008, inquiries slowed, as most landowners had already made decisions on their land 
if a crop was to be planted during the upcoming season. A number of applications were subsequently 
withdrawn as some land was sold. Others were also withdrawn as crops were put in, as 2008 was a year of 
very high commodity prices and escalating land values. There were also a number of applications that 
ultimately were found to not meet the federal or state eligibility criteria during the review process. Finally, 
there were some inquiries that ultimately did not result in applications being filed because it initially 
appeared that the county cap had already been filled for Kearny and Gray counties.  
 
One state requirement is that no more than 25 percent of the CREP program acres can be in any one 
county, which in 2008 was a 5,000 acre cap. That cap was raised to 7237.5 acres per county in 2012, and 
the cap was subsequently raised again in 2016 to 10,000 acres per county. As of September 30, 2018, 
Kearny County was again near the county cap limit with 9,762.8 acres of approved / pending offers.  
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At the end of the first fiscal year on Sept. 30, 2008, a total of 7,252 acres had officially been approved for 
enrollment in the CREP program. A total of 15,354 acre-feet of annual authorized water right allocations 
associated with these acres had been voluntarily and permanently retired. By Sept. 30, 2009 (the end of the 
second fiscal year), an additional 1,902 acres had been approved for enrollment, bringing the project total to 
9,155 acres. An additional 3,325 acre-feet of annual authorized water right allocations were also retired, 
bringing the project total to 18,679 acre-feet retired. At the end of the third fiscal year, 1,647 enrolled acres 
were added and another 2928 acre-feet of annual authorized water right allocations were also retired.  
 
At the end of the fourth fiscal year, 247 enrolled acres were added, bringing the current project total to 
11,049 acres, and an additional 532 acre-feet of annual authorized water right allocations were also retired, 
bringing the total to 22,139 acre-feet of annual authorized water right allocations retired. By Sept. 30, 2012, 
4076 acres were added and a total of 15,126 acres had been enrolled, and 30,974 acre-feet of annual 
authorized water right allocations had been retired.  
 
As of Sept. 30, 2013, a total of 15,800 acres had been enrolled, and 31,709 acre-feet of annual authorized 
water right allocations were retired. No additional acres were enrolled during the period Oct. 1, 2013, to 
Sept. 30, 2014. As of Sept. 30, 2015, an additional 1,189 acres had been enrolled, bringing the cumulative 
total to 16,989 acres, with 34,527 acre-feet of annual authorized water right allocations being retired. As of 
Sept. 30, 2016, the end of the ninth fiscal year, an additional 1,329 acres had been enrolled, bringing the 
cumulative total to 18,318 acres, with 37,430 acre-feet of annual authorized water right allocations being 
retired. During FY2017, the enrollment total increased to 18,659 acres with 37,999 acre-feet of annual 
authorized water right allocations being permanently retired. As of September 30, 2018, a total of 22,800 
acres have been enrolled with a correlative water right retirement total of 46,919 acre-feet.  
 

Outreach 
 
Public outreach for the UAR CREP was initiated prior to and during the preparation of the project proposal 
to gather information and assess public support. Many outreach meetings occurred on the UAR CREP 
throughout western Kansas and during the legislative session. The implementation team developed an 
informational brochure and poster about CREP for use during the awareness campaign. This brochure and 
related promotional posters were also updated and revised during the third program year, FY2010, and 
again in the fourth program year, FY2011, as well as in the ninth program year, FY2016 (attachment A).  
 
A coordinated approach to outreach and support will continue through implementation of the program. Much 
of the initial success of the UAR CREP is a result of strong marketing of the program to interested 
producers. The outreach is accomplished through direct mailings, newspaper press releases, educational 
brochures, radio broadcasts and local informational meetings. Each of the agencies cooperating in the 
program is responsible for the outreach component, but the KWO, DOC, GMD No. 3 and GMD No. 5, and 
the local conservation districts were especially instrumental initially, as identified in Attachment A. 

 
Technical Assistance 

 
Technical assistance is provided to the producers enrolled in the UAR CREP by USDA’s NRCS and the 
DOC. Over the brief life of the program, there have been a number of meetings between NRCS and the 
producers discussing the challenges of transitioning to a permanent cover on soils that are highly 
susceptible to wind erosion (the majority of the enrolled acres are in this category). These meetings and 
communications became even more frequent and heightened with the impacts of drought conditions. The 
process for implementing CREP in Kansas (KCREP_IP_02) has been modified to indicate that NRCS will 
meet at the CREP site with all new participants (Exhibit C).  
 
A very productive meeting was convened between FSA, NRCS, DOC, KWO, DWR, GMD3 and GMD5 
officials in Garden City on Feb. 26, 2009, to discuss the unique challenges, strategies, and techniques of 
establishing permanent grass covers on highly erodible soils associated with the majority of the CREP 
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enrollment to date. Some very successful grass establishment was developed by the end of the 2010 
season. NRCS staff had found a strategy involving an effective combination of cover crops, herbicides, 
irrigation and summer seeding times which has resulted in many circles of nearly 100 percent CRP grass 
establishment after just two years. Other county offices were apprised of the methodologies so that the 
experience can be re-created in areas where the grass establishment has been difficult. 
 
A second meeting was held in Dodge City at the USDA Service Center on July 7, 2011. Discussion at this 
meeting focused on the progress of the program including establishment of permanent vegetative cover. 
NRCS reviewed Kansas Conservation Reserve Program Technical Guidance Number 81, “Guidelines for 
Cover Crop and Grass Establishment on Sandy Sites Associated with Conservation Reserve Enhancement 
Program Acres.” This guidance document has been updated to provide emphasis on the establishment of a 
cover crop, weed management, irrigation for establishment, and frequent monitoring.  
 
NRCS staff expressed their concern with current conditions resulting from the severe drought being 
experienced in 2011 and the ability of participants to irrigate grass stands for establishment. The full effects 
of the drought on CREP stands will not be known for a few years. District conservationists had reported that 
some stands considered to be established in 2010 appeared to have died during 2011–2012.  
 
NRCS conducted a field tour of selected CREP sites in Kearny County on May 22, 2012. As the drought had 
continued and worsened over the 2011–2012 winter, it became even more apparent that alternative 
strategies would be necessary to re-establish grass stands that were regressing to drastically low 
populations of desired prairie mixture species. After convening a technical team of soil and plant specialists, 
NRCS conducted sampling of sites which indicated problems or issues which might be resolved through 
alternative cropping or cultural practices. During the summer, KDA also conducted chemical sampling on 
the same sites for the purposes of determining any possible pesticide residual effects which could be 
contributing to plant deterioration. NRCS conducted a meeting with 30 landowners in Garden City on Nov. 
13, 2012, to communicate the findings of the research effort and to convey recommendations for future 
planting of cover crops and grasses.  
 
At the meeting, FSA announced its revised schedule of cost-share incentives for producers who needed to 
re-plant during the 2013 season. DOC, FSA and NRCS discussed compliance issues with the produces. (All 
parties are still in agreement that until fully normal precipitation patterns resume, no requirements will be 
enforced to re-cultivate fields with minimal cover that are in danger of blowing if adequate irrigation water is 
unavailable.) However, each CREP contract owner who is facing compliance issues because of drought 
related effects will still be required to be reviewed with a plan approved by the local FSA county committee. 
 
The summer of 2014 brought a summer season of near normal rainfall to the project area, and provided 
moisture to annuals, weeds and grass for much needed ground cover. However, another very dry fall 
followed. This pattern was repeated in 2015 and 2016 with most of the project area receiving average to 
abundant summer precipitation, but very dry fall conditions. These stands will need to be evaluated again in 
future seasons to determine their post-drought status. The current conditions of the drought-stricken areas 
will challenge CREP participant’s ability to establish the permanent cover required by the program. 
 
NRCS has continued to conduct technical evaluations of the project sites — both at the local county office 
level, and with teams of experts from FSA, NRCS and DOC (May 7, 2014, and April 28, 2015). Another field 
tour is planned for the spring 2019 season to determine how covers are re-emerging after the winter.  
 

Agency and Organization Cooperation 

 
The Kansas Water Office, the state’s planning agency for water issues, provides direction for the CREP 
program development. KWO contributes to public outreach through presentations at the Upper Arkansas 
Basin Regional Advisory Committee and the Great Bend Prairie Regional Advisory Committee, the Kansas 
Water Authority meetings and to other interested stakeholders. KWO works collaboratively with DOC and 
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each of the agencies identified below to prepare and provide USDA with annual CREP progress reports. 
The KWO director originally administered the Western Water Conservation Projects Fund for projects in the 
Upper Arkansas River corridor that provide water conservation, efficiency gains and aquifer recharge. 
Legislative directives from the 2008 session transferred the fund and administrative duties to GMD No. 3. 
The KWO director continues to review and give approval for proposed projects recommended by the GMD 
No. 3 and the Arkansas River Litigation Funds Advisory Committee, with input from the DWR’s Chief 
Engineer. The use of these funds is consistent with the purposes of CREP. KWO also provides a bonus 
incentive payment to landowners for enrollment of CREP shallow-water development practices.  
 
The Kansas Department of Agriculture, Division of Conservation (formerly State Conservation 
Commission) coordinates with local groundwater, watershed and county conservation districts, state and 
federal agencies, and other conservation partners to implement programs that improve water quality, reduce 
soil erosion, conserve water and reduce flood potential. DOC administers the state portion of CREP. DOC 
also is responsible to contract with eligible participating entities for the state upfront incentive payments 
(SUPs); to review, and make assurances that all CREP eligibility criteria are met and correctly documented; 
to assure that the relevant water right is properly and permanently dismissed; and to provide appropriate 
recommendations regarding final approval of FSA CREP applications. The DOC also administers a similar, 
solely state-funded water right retirement program (Water Transition Assistance Program). DOC utilizes an 
existing staff position as the State CREP Coordinator for Kansas to facilitate and oversee CREP in the 
Upper Arkansas River basin.  
 
The Farm Service Agency is the lead USDA agency for CREP. FSA provided the first public 
announcement of the program signups and made broad outreach to all potentially eligible persons. FSA field 
office staff work with landowners and producers to determine if CREP is a program that fits for their 
acreages and circumstances. FSA initiates the contract with interested parties; provides estimates of 
payments, and works with the landowner and NRCS to determine suitable conservation practices. Final 
approval of contracts comes from FSA county committees. FSA has no responsibility for the water right 
terminations, but coordinates with DOC and DWR as to the sufficiency of the voluntary dismissals. 
 
The Kansas Department of Agriculture, Division of Water Resources provides verification of water 
rights in good standing, administration of retired water rights, issuance of term permits, water well 
investigations and monitoring of aquifer levels and stream flows. DWR has and will continue to provide legal 
partitioning of water rights to facilitate enrollments, as necessary. This agency assists the Arkansas River 
Compact Administration with compact compliance. The Chief Engineer of DWR also reviews proposed 
project applications for water conservation and efficiency in the Upper Arkansas River basin through the 
Western Water Conservation Projects Fund. These efforts are consistent with the CREP objectives.  
 
The Kansas Department of Health and Environment monitors surface water quality in the Arkansas River 
and its tributaries. Activities include collection and preparation of chemical, bacteriological and radiological 
lab samples taken at seven sites located between Coolidge and Great Bend. Analysis is then conducted to 
determine chemical, microbiological and radiological content. KDHE coordinates water quality issues and 
meetings with Colorado and other Kansas state agencies, and partners and stakeholders. 
 
The Kansas Geological Survey provides annual monitoring of aquifer levels and conducts technical 
studies on the fate and transport of salinity, aquifer characterization, and groundwater modeling. KGS 
maintains a long-term research site for investigating phreatophyte and stream-aquifer interactions in the 
Arkansas River valley northeast of Larned. Wells are screened in the alluvial aquifer and the underlying 
High Plains Aquifer. Some of the wells are instrumented with pressure transducers that record water levels 
on a 15-minute time interval year-round. In 2017, the KGS has also installed two index wells within Finney 
County, the area of GMD3, which are used in model developments pertinent to the CREP project area.  
 
The Kansas Department of Wildlife, Parks and Tourism provides fish and wildlife population monitoring. 
KDWPT conducts wildlife and habitat surveys through several programs including stream monitoring and 
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assessment and shorebird surveys. KDWPT conducts statewide stream surveys to document the current 
range and distribution of riverine species. Since 2002, KDWPT has coordinated a volunteer effort to survey 
shorebirds at wetlands throughout Kansas. Portions of these ongoing survey efforts as well as additional 
wildlife population monitoring activities can serve as in-kind contribution towards the CREP project. KDWPT 
monitors visitation rates at Cheyenne Bottoms Wildlife Area, to be used in evaluation of CREP objectives. 
 
Groundwater Management Districts monitor water levels, collect water quality samples, recommend 
water management actions to the chief engineer, review and advise on water conservation projects in the 
Upper Arkansas River valley and promote water conservation. Both GMD Nos. 3 and 5 have sponsored 
stakeholder meetings to help explain and promote the Upper Arkansas River CREP. They have also 
provided technical assistance to interested parties on partitioning of water rights or fields to meet both the 
CREP eligibility criteria and the needs of the producer. GMD No. 3 provides an especially important fiduciary 
function in the program by serving as the administrator of the Western Kansas Water Conservation Project.   
 
Kansas State University has provided public outreach support to the cooperating state and local agencies 
involved with the UAR CREP proposal and implementation. K-State Research and Extension (KSRE) has 
established extension agents and outreach networks to transfer important information and results to 
clientele and end users of program information. K-State also has the capacity to analyze and interpret 
economic impacts as the CREP program is further implemented. These impacts will include both positive 
and negative impacts in the sub-basin communities. Positive impacts will result from changes in the 
environment as less water is diverted for irrigation and related stream flow and the useable life of the aquifer 
is extended. Negative impacts will result from decreased economic activity as irrigated land is removed from 
agricultural production, whether temporarily or permanently. 
 
Natural Resources Conservation Service provides technical assistance on CREP contracts to create the 
conservation plan of operations and implement the approved practices. NRCS employees evaluate the 
offered acres with the applicant to determine the appropriate suite of practices to meet needs of the land 
and producer. Specifications for practice implementation are documented and provided to the participant on 
conservation practice worksheets. NRCS personnel then follow up with participants by making site visits to 
evaluate progress, and by making recommendations to help with management decisions. NRCS determines 
whether the established conservation covers meet agency specifications.  
 
Kansas Alliance for Wetlands and Streams (KAWS) is a 501(c)(3) not-for-profit that collaborates with 
local people, conservation and community organizations, agencies and local governments to promote 
conservation of streams, wetlands, riparian areas, prairies, watersheds and wildlife. With an apolitical, 
inclusive, efficient, and science-based approach to promoting sustainability of the natural ecosystems and 
working lands of Kansas, KAWS is supported by a broad range of partners and advisors which make a good 
fit with the goals and objectives of the CREP program.  
 
Ducks Unlimited (DU) became a new technical advisor to the steering committee in 2017. DU is a 
501(c)(3) not-for-profit that collaborates with local people, conservation and community organizations, 
agencies and local governments to promote conservation of migratory waterfowl habitat and associated 
ecosystems. DU members are a diversified group of hunters, non-hunters, farmers, ranchers, landowners, 
conservation enthusiasts and wildlife officials organized in local regions who work through fundraising and 
project development efforts to make a difference by creating habitat, restoring wetlands and protecting 
prairies. With an apolitical, inclusive, efficient, and science-based approach to promoting sustainability of the 
natural ecosystems and working lands of Kansas, DU is supported by a broad range of partners and 
advisors which make a good fit with the goals and objectives of the CREP program.  
 
Pheasants Forever (PF)* is a national nonprofit conservation organization dedicated to the conservation of 
pheasant, quail, and other wildlife. They promote cooperative endeavors through public awareness, 
education and land management policies and programs which are being implemented in the UAR CREP.  
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Figure 1: Map of Upper Arkansas River CREP Eligible Project Area 

 
 
CREP Program Implementation Summaries 

Land Conserved 
 

As of Sept. 30, 2018, the total amount of land which has been offered and approved for enrollment into the 
CREP program is 22,800 acres, as detailed in the table below (also see Attachment D).  
 

Acres Approved for Enrollment: December 20, 2007 to September 30, 2018 

CREP 
County 

Dec 20, 
2007 – 

Sept 30, 
2008 

Oct 1, 
2008 – 

Sept 30, 
2009 

Oct 1, 
2009 – 

Sept 30, 
2010 

Oct 1, 
2010 – 

Sept 30, 
2011 

Oct 1, 
2011 – 

Sept 30, 
2012 

Oct 1, 
2012 – 

Sept 30, 
2013 

Oct 1, 
2013 – 

Sept 30, 
2014 

Oct 1, 
2014 –   

Sept 30, 
2015 

Oct 1, 
2015 – 

Sept 30, 
2016 

Oct 1, 
2016 – 

Sept 30, 
2017 

Oct 1, 
2017 – 

Sept 30, 
2018 

Total 
Acres 

Enrolled 
since 

Program 
Initiation 

Barton          107.7  107.7 

Edwards          127.5  127.5 

Finney 129.4 574.2 76.5 
 

1,338.6   412.7 475.9 150.5 2,542.9 5,700.7 

Ford             

Gray  2,677.8 723.5 1318.6 247.1 1,087.4 673.9  613.8    7,296.9* 

Hamilton         242.9   242.9 

Kearny  4,203.8 605.0 251.9 
 

1,520.0   162.9 610.2  1,598.5 8,952.3 

Pawnee 241.7   
 

130.7       372.4 

Rice             

Stafford             

Total 7,252.7 1,902.7 1,647.0 247.1 4,076.7 673.9 0 1,189.4 1,329.0 385.6 4,141.4 22,800.4* 

*These figures adjusted by -45.2 acres from 2016 to match & reflect FSA records     
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Water Conserved 
 
The total amount of water rights that have been offered and accepted for permanent retirement under state 
approved contracts from the beginning of enrollment on Dec. 20, 2007, through Sept. 30, 2018, are shown 
in the table below. To date, a total of 46,919 acre-feet of annual authorized water right allocation has been 
permanently retired from irrigation through enrollment into the Upper Arkansas River CREP.   
 

CREP Authorized Water Right Allocation Permanently Retired: 2007–2018 

CREP 
County 

Authorized Quantity (Acre-Feet) of Annual 
Water Right Allocation Permanently Retired 

on State Contract Approved Acres 

Number of Irrigation Wells 
Being Permanently Retired on State 

Contract Approved Acres 

Barton 150 1 

Edwards 150 1 

Finney 11,223 AF   44 Wells 

Ford   

Gray 15,304 AF     62 Wells 

Hamilton 386 3 wells 

Kearny 19,120 AF 71 Wells 

Pawnee 586 AF 16 Wells 

Rice   

Stafford   

Total 46,919 AF  198 Wells 

 
Figure 2: Map of Upper Arkansas River CREP Retired Water Rights 
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Groundwater Monitoring Activities 
 

Groundwater level measurements and annual water use reports are being collected for the CREP project 
area (average groundwater levels and locations of monitoring wells are provided in Attachment E). 
 
Water levels have been monitored at least annually at numerous locations in the CREP counties. Figure 3 
includes the locations of historical water level measurements in the area. GMD5 obtains water level 
measurements from 25 wells in the CREP area. Annual measurements are collected from 14 of these wells 
and quarterly measurements of 11 wells are planned to continue.  
 
Water levels within the boundaries of the CREP area, particularly in the areas where contracts are 
approved, will be measured over time. The KGS is also working cooperatively with DWR and GMD3 to 
enhance the monitoring network for the aquifer close to the retired CREP acres and water rights in Kearny, 
Finney and Gray counties. Improvements include providing additional annual monitoring wells and 
increasing the measurement frequency, equipping some key well sites with pressure transducers and 
temperature loggers, and designating some wells as index calibration wells.  
 
Two index wells have been installed in the High Plains aquifer in Finney County within the CREP area — 
one at the Willis Water Technology Farm in south-central Finney County south of the Arkansas River, and 
the other in west-central Finney County at an area being considered for a possible Local Enhanced 
Management Area (LEMA). The index wells have pressure transducers that record water levels every hour 
— the hydrograph data for the records can be viewed and downloaded online on the KGS index well 
website at http://www.kgs.ku.edu/HighPlains /OHP/index_program/index.shtml. The record for the Willis 
index well started in late July 2016, and the other in the possible KE-FI LEMA started in mid-June 2017. 
 
Plans are also in development to conduct some future comparative analysis on CREP vs. non-CREP 
acres/wells. Since a great deal of the enrollments in Gray and Kearny counties are in very close proximity, 
the establishment of such an enhanced monitoring program would result in some very specific information 
about the effects of substantial water right retirements in these highly localized areas. 

Figure 3: Upper Arkansas River CREP Water Quality and Water Level Monitoring

 

http://www.kgs.ku.edu/HighPlains%20/OHP/index_program/index.shtml
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Annual Irrigation Water Usage in CREP Area: 2007 - 2017 
 

Water use reports of authorized acres actively being irrigated each year within the CREP project area have 
been received and verified by DWR for the 2007–2017 reporting years, as shown below (also see 
Attachment D). 
 

CREP Project Area Reported Irrigated Water Use and Irrigated Acres: 2007 - 2012 

County 

2007  
Reported 
Irrigated  
Acres in  

CREP  
Project  

Area 

2007 
Reported 
Irrigation  

Water 
Use (AF) 
in CREP 
Project 

Area 

2008 
Reported 
Irrigated 
Acres in 

CREP 
Project 

Area 

2008 
Reported 
Irrigation 

Water 
Use (AF) 
in CREP 
Project 

Area 

2009 
Reported 
Irrigated 
Acres in 

CREP 
Project 

Area 

2009 
Reported 
Irrigation 

Water 
Use (AF) 
in CREP 
Project 

Area 

2010 
Reported 
Irrigated 
Acres in 

CREP 
Project 

Area 

2010 
Reported 
Irrigation 

Water 
Use (AF) 
in CREP 
Project 

Area 

2011 
Reported 
Irrigated 
Acres in 

CREP 
Project 

Area 

2011 
Reported 
Irrigation 

Water  
Use (AF) 
in CREP 
Project 

Area 

2012 
Reported 
Irrigated 
Acres in 

CREP 
Project 

Area 

2012 
Reported 
Irrigation 

Water 
Use (AF) 
in CREP 
Project 

Area 

Barton 
16,658 15,776 15,972 12,218 16,705 15,335 16,318 17,759 16,556 22,780 16,638 21,519 

Edwards 
36,827 31,203 36,265 38,152 36,313 35,896 37,137 39,023 37,206 49,127 37,188 45,573 

Finney 
209,396 254,161 206,581 282,693 202,362 243,857 200,120 276,958 200,220 330,958 196,864 320,130 

Ford 
43,165 45,428 41,778 50,449 41,324 44,772 42,267 47,963 44,019 61,856 42,182 55,686 

Gray 
85,535 99,823 83,957 105,866 83,390 93,774 81,318 97,536 77,617 114,229 76,689 100,897 

Hamilton 
11,384 15,870 12,658 18,377 13,316 16,219 12,585 18,253 12,617 21,204 13,471 21,854 

Kearny 
104,157 184,320 108,261 191,688 112,080 169,009 109,822 189,095 108,176 179,661 88,747 146,481 

Pawnee 
50,861 40,285 50,627 40,585 50,315 44,125 50,645 53,988 52,757 67,943 50,929 61,025 

Rice 
336 281 331 221 331 230 331 370 331 611 336 353 

Stafford 
628 601 628 552 628 695 628 788 628 969 625 860 

Total 
558,947 687,747 557,058 740,802 556,764 663,912 551,171 741,733 550,127 849,339 523,669 774,377 

 
 
 

CREP Project Area Reported Irrigated Water Use and Irrigated Acres: 2013 – 2017 
 

County 

2013  
Reported 
Irrigated  
Acres in  

CREP  
Project  

Area 

2013 
Reported 
Irrigation  

Water 
Use (AF) 
in CREP 
Project 

Area 

2014 
Reported 
Irrigated 
Acres in 

CREP 
Project 

Area 

2014 
Reported 
Irrigation 

Water 
Use (AF) 
in CREP 
Project 

Area 

2015 
Reported 
Irrigated 
Acres in 

CREP 
Project 

Area 

2015 
Reported 
Irrigation 

Water 
Use (AF) 
in CREP 
Project 

Area 

2016 
Reported 
Irrigated 
Acres in 

CREP 
Project 

Area 

2016 
Reported 
Irrigation 

Water 
Use (AF) 
in CREP 
Project 

Area 

2017 
Reported 
Irrigated 
Acres in 

CREP 
Project 

Area 

2017 
Reported 
Irrigation 

Water  
Use (AF) 
in CREP 
Project 

Area 

  

Barton 
15,985 14,471 16,433 15,320 16,501 17,496 16,675 14,181 16,431 17,244 

  

Edwards 
36,469 34,930 37,231 36,969 36,974 39,480 37,023 33,364 35,884 39,559 

  

Finney 
198,042 288,398 193,381 272,819 191,988 229,663 194,355 226,596 191,644 205,655 

  

Ford 
42,863 46,780 43,533 43,321 42,094 40,184 42,491 37,569 41,884 42,793 

  

Gray 
74,954 94,531 71,897 87,469 72,339 71,420 71,230 70,209 71,289 71,018 

  

Hamilton 
14,223 19,307 14,474 18,336 13,842 15,931 14,483 16,183 14,197 14,728 

  

Kearny 
89,114 130,611 101,820 147,607 115,863 159,466 116,147 164,874 120,877 146,021 

  

Pawnee 
52,354 48,160 52,832 51,250 52,886 49,658 51,231 36,894 52,094 52,861 

  

Rice 
336 311 336 341 166 238 336 362 564 646 

  

Stafford 
622 588 628 657 628 711 626 528 627 759 

  

Total 
524,962 678,088 532,565 674,089 543,281 624,247 544,597 600,759 545,491 591,284   
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Summary of Non-Federal Program Expenditures  

As of Sept. 30, 2018, a total of $1,607,586 has been expended by the DOC for the State Upfront Payments 
(SUPs) in 134 separate state contracts to producers who have been approved and enrolled in the CREP 
program, as shown below. Producers will receive an average of about $2,898,451 annually in direct 
payments from FSA over the 14-15 year period of the CREP contracts.  
 

State Upfront Payments Approved by County 

COUNTY 

State 
Upfront 

Payments 
2008 

State 
Upfront 

Payments 
2009 

State 
Upfront 

Payments 
2010 

State 
Upfront 

Payments 
2011 

State 
Upfront 

Payments 
2012 

State 
Upfront 

Payments 
2013 

State 
Upfront 

Payments 
2014 

State 
Upfront 

Payments 
2015 

State 
Upfront 

Payments 
2016 

State 
Upfront 

Payments 
2017 

State 
Upfront 

Payments 
2018 

COUNTY 
TOTAL 

Barton          $9,991  $9,991 

Edwards          $9,894  $9,894 

Finney $8,022 $33,756 $2,677  $78,251   $34,124 $45,299 $10,864 $224,822 $437,816 

Ford             

Gray $156,954 $44,856 $75,618 $15,320 $64,419 $37,677  $59,540    $454,384 

Hamilton         $23,561   $23,561 

Kearny $260,632 $37,510 $15,620  $94,241   $20,005 $49,286  $172,252 $649,546 

Pawnee $14,291    $8,103       $22,394 

Rice             

Stafford             

TOTAL $439,901 $116,122 $93,916 $15,320 $245,011 $37,677 $0 $113,669 $118,146 $30,749 $397,075 $1,607,586 

 
As of Sept. 30, 2018, a total of $3,917,793 has been expended in the project for technical assistance and in-
kind services as indirect match. A total of $302,820 was provided as indirect match during the 2018 fiscal 
year, as shown below:  
 

Services by Organizations from October 1, 2017 to September 30, 2018 

Organization Actual Activities 

Technical Assistance     

Western Water Conservation Projects 
Fund Management (SW KS GMD No. 3) 

$1,900 
TA preferred interstate, grant applications, general water 
rights, laws and issues 

KDA – Div. of Water Resources & 
Information Technology 

$9,475 
CREP database maintenance, water right reviews, divisions 
and retirements for applications   

Kansas Geological Survey $39,100 
Water level monitoring, modeling, river water quality and 
practical saturated thickness work, database management 

Kansas Department of Wildlife, Parks 
and Tourism 

$11,266 Wildlife and fish population investigations in CREP counties 

Kansas Department of Health and 
Environment 

$25,865 
Arkansas River coordination with Colorado, sampling of 
Arkansas River water quality 

State & Local In-Kind 
 

  

KDA – Division of Conservation $243 Reports, outreach & CREP field inspections 

Western Water Conservation Projects 
Fund (SW KS GMD No. 3) 

$18,269 
Alternative delivery system, storage capacity, and efficiency 
improvements (ARLFSC time) 

Southwest Kansas Groundwater 
Management District No. 3 

$119,703 
Water management, stakeholder assistance in CREP area, 
program promotion 

Big Bend Groundwater Management 
District No. 5 

$63,500 
Water level measurements, meter compliance, water 
banking, CREP assistance and clerical pay 



   14 

 

Kansas Water Office $543 Weather modification and phreatophyte CREP activities 

Ducks Unlimited $11,961 Ark River CREP Landowner / Field Review Visits 

KS Alliance Wetlands & Streams  $995 2018 SW Kansas Playa Workshop  

Kansas Conservation Districts - No activity to report 

TOTAL INDIRECT  $302,820 Technical Assistance / In-Kind Services 

 
A total of $736,100 was provided as cash payments and direct match during the 2018 fiscal year, as shown 
below. As of Sept. 30, 2018, a total of $9,487,838 has been expended in the project for both cash payments 
and direct match.  
  

Direct Match to Federal Dollars from October 1, 2017 to September 30, 2018 

Organization Amount Activities 

KDA – Division of Conservation 
            State Upfront Payments 

$397,075 State sign-up payments to CREP participants 

State CREP Coordinator $50,140 
Coordinate implementation of program with FSA, 
conservation districts, NRCS, and state agencies 

KDA – Division of Conservation $0 Cost share on well plugging and other practices 

Western Water Conservation Projects Fund 
(SW KS GMD No. 3)  

$288,885 
Alternate delivery route, ditch lining, Lake 
McKinney storage capacity and bypass 

Pheasants Forever / Quail Forever  $0 Cost share on seeding; loan of grass seeder 

Kansas Water Office $0 
Cost share on tamarisk control, or wetland bonus 
payments 

TOTAL DIRECT $736,100 Cash Payments and Direct Match 
 

The total estimated federal costs of the program to date are approximately $43,476,779. The state of 
Kansas, with its partners of other agencies, conservation districts, groundwater management districts and 
private associations, has provided a cost share that meets or exceeds the required 20 percent match of 
federal costs. The state of Kansas agreed to pay not less than 20 percent of the program costs, as required 
for a CREP program, through a combination of direct payments, technical assistance and in-kind 
contributions with no less than 10 percent direct match. The state direct match now totals $9,487,838. Since 
Dec. 6, 2007, a total of $13,405,631 of non-federal expenditures has been made in support of the project.  
 

State / Federal Match Summary (in dollars) 

 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 TOTAL 
DOC 
Payments 

439,901 116,122 93,916 15,320 245,011 37,677 0 113,669 118,146 30,749 397,075 1,607,586 

Other KS 
Direct 

143,089 673,670 1,576,507 1,278,249 336,275 336,285 49,134 287,424 1,728,119 735,400 736,100 7,880,252 

Total KS 
Direct 

582,990 789,792 1,670,423 1,293,569 581,286 373,962 49,134 401,093  *1,846,265 766,149 1,133,175 9,487,838 

             

KS 
Indirect 

651,988 412,286 374,911 318,747 302,160 286,771 357,304 287,714 306,730 316,362 302,820 3,917,793 

KS Dir & 
Indirect 

1,234,978 1,202,078 2,045,334 1,612,316 883,446 660,733 406,438 688,807 *2,152,995 1,082,511 1,435,995 13,405,631 

             

ACCUM 
Kansas 

 2,437,056 4,482,390 6,094,706 6,978,152 7,638,885 8,045,323 8,734,130 *10,887,125 11,969,636 13,405,631 13,405,631 

ACCUM 
Federal 

   19,667,225 21,274,225 22,464,790  28,317,828 31,347,166 33,538,379 9,938,400 43,476,779 

10% of 
federal 

           4,347,677 

20% of 
federal 

           8,695,355 

*Corrected from 2016 
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Progress on CREP Objectives (12 objectives) 

1. Enroll a maximum of 28,950 acres into CREP in the project priority area (25,950 irrigated acres, 3,000 
from dryland pivot corners as part of whole field enrollment), with a goal of up to 18,600 acres put into 
native grass. 

 
As of Sept. 30, 2018, a total of 22,800 acres have been offered, accepted and enrolled into the 
CREP program. Of the total number of acres currently offered, only 2.6 percent (594 acres) was 
farmed dryland. Offers which are predominately “Tier 2 soils” comprise 7.9 percent (1804 acres) of 
the total approvals to date. Essentially 100% of the 22,800 total acres have been placed into the 
native grass practices of CP2 or CP4d, with 827 acres enrolled in practice CP4d. This objective is 78 
percent complete. 
  

2. Reduce the application of groundwater for irrigation in the targeted area by 45,125 acre-feet, annually, 
with the enrollment of 25,950 irrigated acres. 

 
As of Sept. 30, 2018, a total of 46,919 acre-feet of authorized water rights for irrigation have been 
permanently retired from the enrollment of 22,206 irrigated acres. This rate is averaging just over 2 
acre-feet per acre, a rate higher than estimated in the CREP objective, particularly because the 
majority of the enrollment in the project area has been in the western counties where water 
appropriation allowances are the highest in the state, and some irrigated acreage is authorized on 
land which is not being enrolled at the irrigated rate due to FSA restrictions. This objective is 100 
percent complete.  

 
3. By 2020, increase the frequency of meeting minimum desirable stream flows in the Arkansas River at 

the USGS gaging stations at Great Bend and Kinsley from 71 percent and 52 percent, respectively, as 
measured in 1996–2004. 

 
No assessment of this objective has been made as of Sept. 30, 2018. Measurement of the impact of 
enrollment of acres into the Upper Arkansas River CREP on minimum desirable stream flow will 
begin after water rights have been terminated and sufficient time has elapsed to have an effect on 
the system. Most of the acres enrolled have just recently terminated the water rights, or are still 
allowed temporary limited irrigation to establish vegetation on soils susceptible to wind erosion. 
Following is a summary of the anticipated methodology for this objective. 

 
There are three components to stream flow: frequency, magnitude and duration. Each of these 
components will be reviewed at the Great Bend and Kinsley MDS gage. The daily flow from 1960 to 
2004 will be summarized into annual data. The summarization parameters include: 
 

1. The percent of time the MDS was not met (frequency of excursion). 
2. The volume of flow less than MDS as calculated by the difference between MDS and 

reported flow (magnitude of excursion). 
3. The maximum length in consecutive days that MDS was not met (duration of excursion). 

 
The frequency, magnitude and duration for which MDS was not met will be compared for the pre-
CREP years (1960–2006) to the post-CREP years (2007–2017). A nonparametric test, the Wilcoxon 
rank-sum, will be used to determine if a statistically discernible difference existed between the pre- 
and post-CREP period.  

 
The same comparison will be made using the pre- and post-CREP period and the average annual 
Palmer Drought Severity Index (PDSI) for the region in which the MDS gage was located. This will 
create an index for the antecedent moisture conditions that will be a primary factor in determining 
each period’s flow condition. One would expect that in those regions where the PDSI had become 
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significantly greater (wetter), one should see a concomitant improvement in the magnitude, 
frequency or duration of the MDS condition. 

 
Finally, the trend for the annual summarizations of the three components of flow will be assessed. 
This assessment will be used to determine whether there is a discernible trend in the annual 
frequency, magnitude or duration of minimum desirable stream flows through time (1960–2006). 
   

4. Reduce stream flow transit losses due to inefficiencies in the delivery of the water by improving the 
channel and canal delivery system. 

 
Improvements to the stream flow delivery system are underway. Construction is complete on the 
cleaning and reshaping of the canal used by the South Side Ditch Company to enhance delivery of 
water to its members and to more efficiently deliver water to the downstream Farmers Ditch 
Company during a drought. A significant number of water check control structures on this system are 
under construction that will greatly improve water management and system delivery efficiency of 
water to irrigated fields using buried pipelines instead of leaky ditch lateral structures (which are 
difficult to maintain). It is estimated that water delivery to the Farmers Ditch Company via the 
refurbished canal has at least 15 percent less stream flow transit loss than delivery via the river 
channel. Also, significant upgrades and enhancements were initiated on the Amazon Canal intake 
structure and flume across Sand Creek near the Lakin Golf Course during 2015 and concluding in 
2016. This site was featured in a 2016 Kansas Natural Resources legislative tour of southwest 
Kansas hosted by the KGS that summer. Additional improvements are underway or being planned 
for river routing model study to improve river management and stateline river flow delivery efficiency 
to the South Side, Farmers and Garden City Ditch systems that will be implemented as part of the 
Western Water Conservation Projects Fund expenditures. 
    

5. By 2020, reduce the rate of groundwater declines in the alluvial aquifer and the hydraulically connected 
High Plains aquifer in the CREP area from those measured during the winter months for the pre-CREP 
five-year period (2003–2007) and pre-CREP ten-year period (1998–2007).  

 
A water use analysis tool and preliminary assessment of this objective has been initiated in 2018 by 
DWR and is described in the September 26, 2018 CREP Steering Committee Meeting report. This 
effort will continue to be refined and re-assessed until 2020 and beyond. The impact of enrollment of 
acres into the Upper Arkansas River CREP on groundwater conditions will be made in 2020 and 
after all water rights have been terminated.  
 
Water levels have been monitored at least annually at numerous locations in the CREP counties. 
The map below includes the locations of historical water level measurements in the area. GMD5 
obtains water level measurements from 25 wells in the CREP area. Annual measurements are 
collected from 14 of these wells and quarterly measurements of 11 wells are planned to continue. 
Data collected from each of these measurements will be used to assess the progress towards 
meeting this objective. 

 
Water levels within the CREP area, particularly in the areas where contracts are approved, will be 
measured over time. Depending on levels of change, monitored changes could also be compared 
with predicted changes with computer modeled scenarios. The steering committee is cooperating to 
create an enhanced monitoring network for the aquifer close to the retired CREP acres and water 
rights. Possible improvements mentioned include providing additional annual monitoring wells and 
increasing the measurement frequency, equipping some key well sites with pressure transducers 
and temperature loggers, and designating some wells as index calibration wells. Additional plans to 
analyze the impact on CREP water right retirements: 1) additional water level measurements need to 
be taken from new monitoring wells on established CREP fields, and 2) additional monitoring should 
be established in undisturbed areas adjacent to the CREP enrollments (upstream, downstream and 
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control spots) in order to analyze the relative effects of what is happening with the water right 
dismissals and water use reductions in the broad context of the High Plains or Ogallala Aquifer. 
 
Assessment of the impact of the CREP project on water use and water levels will include the recent 
approach taken by the KGS regarding water reduction in the Sheridan-6 LEMA in Northwest Kansas 
Groundwater Management District No. 4. Methods include the water-balance approach recently 
published by the KGS, which is based on average annual water-level change versus annual water 
use, and also the correlation between annual water use and radar precipitation for the area of the 
LEMA before and after its implementation. The use of precipitation data for the CREP project area is 
important because it allows discernment of water-level and water use changes that are related to 
climate from those that are related to water conservation.  

 
6. By 2020, reduce the outward migration of river salinity within the High Plains aquifer from the currently 

projected extent based on 1990s groundwater conditions in the Arkansas River valley.  
 

As of Sept. 30, 2018, 22,206 irrigated acres have been offered, approved and enrolled into the 
CREP program. Some of the offered acres are close to the river, and most are south of the river.  An 
assessment of this objective will be made in the future, once more acres are enrolled, and when 
most of the wells are permanently turned off. A number of the wells are still in use for limited 
irrigation to help establish permanent vegetative cover. While no formal assessment of this objective 
is made at this time, the state’s comprehensive stream water quality monitoring network, and past 
and future data from the groundwater quality networks of GMD3 and GMD5 as described below, will 
be used to determine progress in meeting this objective. 

 
Instream water quality and groundwater quality have been recorded historically through monitoring 
programs at the state and local level. KDHE has a long-standing network of monitoring stations 
along the Arkansas River from Coolidge to Great Bend. These stations are the foundation for the 
TMDL work in the Upper Arkansas Basin. Three years (2004–2006) of intensive bacteria sampling 
have been conducted with over 12 sessions of sampling 5 times within 30 days at these stations on 
the Arkansas River, in accord with K.S.A. 82a-2001, et seq. KDHE has been developing additional 
TMDLs in the Upper Arkansas Basin since 2011 for the next round of TMDLs on the Arkansas River. 

  
The existing stations will be used to assess future post-TMDL conditions, over the 15 years of CREP 
rental periods. It is not expected that CREP will have an impact on the overall TDS (Total Dissolved 
Solids) levels in the river, however improvement is expected in the reduction of the advance of TDS 
or sulfate into the fresh water aquifers laterally from the river. 
 
Annual groundwater sampling was temporarily suspended by GMD3 in 2011–2014 for the 183 
monitoring sites in the CREP counties this report period. They were replaced by 40 additional 
groundwater samples collected for analysis of uranium in the CREP area by the KGS, including the 
regular suite of analysis. This work was done by KGS as an enhancement to a cooperative river flow 
sampling project funded by an EPA grant; it evaluates the deposition of uranium in Arkansas River 
flows. This work should broaden the water quality evaluations of CREP benefits and future 
management progress. 

 
Further east, groundwater quality monitoring in the area by GMD5 has been conducted for specific 
projects from 12 wells. This information can provide a basis for comparison in the future. 

 
This data will provide water quality information prior to CREP, and the continuing monitoring program 
will enable data analysis for documenting impacts of the program. This monitoring, along with the 
groundwater monitoring for other state initiatives, provides a baseline for post-CREP comparison. 
Stream and groundwater samples will be analyzed to determine mineral content at a frequency 
appropriate to determine representative water quality at least on an annual basis. At a minimum, 
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sulfate, selenium and total dissolved solids will be quantified. Groundwater samples will be obtained 
for analysis and result comparison from wells with an analysis history. Wells with previous data will 
be monitored from both the alluvial and High Plains aquifers. 
  

7. By 2020, reduce the bacterial, nutrient and pesticide levels in the Arkansas River in Edwards and 
Pawnee counties from the 1990–2000 levels. 

 
Bacterial impairments under the new state definition are in the middle reaches of the basin. Intense 
sampling for bacteria after 2016, concentrating on the Kinsley area, was conducted. Additional data 
will be available through the monitoring network as described in Objective #6. However, an 
assessment of this objective will not be made at this time.  

 
As of Sept. 30, 2018, 372 acres have been enrolled into the CREP program in Pawnee County. 127 
acres were enrolled in Edwards County in 2017.    

 
8. Increase aquifer recharge and wildlife habitat by enrolling 400 acres of playa lakes and soils, and other 

suitable locations for shallow water development. 
 

As of Sept. 30, 2018, no acres have been formally offered for the CP9 Shallow Water Areas practice. 
Approximately 8 acres of playa soils occur on acres offered into the CREP program. 

 
9. Reduce agricultural use of highly erodible soils with a goal of enrolling 7,000 acres that are unsuitable 

for dryland farming. 
 
As of Sept. 30, 2018, approximately 21,479 acres of soils unsuitable for dryland farming have been 
enrolled in the CREP program. More than 100 percent of this objective has been met. 

 

Acres Enrolled as of September 30, 2016 

Tier 1 1,309 

Tier 1 Unsuitable Soils 19,687 

Tier 2 1,804 

Total Acres Enrolled 22,800 
 
10. Reduce the amount of soil lost to erosion by approximately 80,000 tons per year on all enrolled acres. 
 

Soil erosion in the Upper Arkansas River Basin occurs primarily due to wind erosion. Water erosion 
is also a factor in soil erosion in the basin, but to a lesser extent. In comparison, wind erosion can 
reach 4 tons/acre whereas water erosion would total 0.3 ton/acre on the same soil types with the 
same cropping patterns and management practices. Factors that affect wind erosion include residue 
cover, field width, crop rotation intensity, and tillage operations (USDA 2006). 

 
With 22,800 acres enrolled in the CREP program as of Sept. 30, 2018, the amount of soil lost to 
erosion will be reduced by about 91,200 tons per year. In order to help establish vegetative cover, 
limited irrigation for up to two full calendar years will be a condition on the water right termination for 
offers with highly erodible soils of factor I-34 or greater. Prior to final contract approval, a 
conservation plan of operation will be prepared, and limited irrigation may be recommended. 100 
percent of this objective has been met. 
   

Soil Erosion 

4 tons/acre/year 22,800 acres 

Total soil erosion reduction 91,200 tons per year 
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11. Protect the ecological and recreational viability of the Cheyenne Bottoms with improved Arkansas River 
stream flow, as measured by an increase in the average, annual bird count at the Bottoms in 2015–2023 
as recorded from 1996–2004, and with increased human visitation rates in 2015–2023 as recorded from 
1996–2004. 

 
No assessment of this objective has been made as of Sept. 30, 2018. The impact of enrollment of 
acres into the Upper Arkansas River CREP on the ecological and recreational viability of Cheyenne 
Bottoms will not be discernible until water rights have been terminated and wells turned off. Many 
application acres just recently had the associated water rights terminated, or have limited irrigation to 
establish permanent vegetative cover. Monitoring of the average annual bird count and human 
visitation rates will continue. 

 
12. Reduce energy consumption from an average of 59,850 kW-hr to less than 5,000 kW-hr per pivot for the 

first two years on pivots enrolled in the CREP. In subsequent years, energy consumption will be reduced 
to zero, as the pivots eligible for limited irrigation will be removed from the enrolled parcel. Total energy 
savings for the term of the CREP contracts will approach 8 million kW-hr. 

 
K-State Research and Extension staff provided a rough estimate of energy consumption for a 125-
acre center pivot in counties along the Upper Arkansas River. An average energy consumption of 
59,850 kW-hr per pivot per year was derived from their estimates. In the first two years of the 
program, offers made for acres that occur in soils unsuitable for dryland agriculture will have the 
opportunity to irrigate minimally to ensure establishment of grass cover. Therefore, a small amount 
of energy consumption will still be experienced in the first years of the program. 
 
With 22,206 irrigated acres enrolled in CREP as of Sept. 30, 2018, more than 7 million kW-hr of 
energy savings may be achieved each year. More than 100% of this objective has been met. 
 

Energy Savings 

Irrigated Acres Enrolled as of September 30, 2018 22,206 acres 

Approximate Number of Center Pivots Retired 177 pivots 

Average Energy Consumption per Pivot 59,850 kW 

Total Energy Savings per Year (kW) 10,593,450 kW 
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ATTACHMENT A 
UPPER ARKANSAS RIVER CREP BROCHURE & POSTER
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Attachment B 
Upper Arkansas River Conservation Reserve Enhancement Program Outreach 

 
December 2007 – December 2008 Outreach for the Conservation Reserve Enhancement Program 
Events (Brochure distribution and conversation) 
 

 Stakeholder Meeting – Garden City, GMD3, December 2007 

 Conservation District Meetings in the 10 counties in CREP area – Jan. 11 - Feb. 28, 2008 

 GMD5 Meeting – Stafford, February 7, 2008 

 No-till on the Plains – Salina, January 2008 

 3i Show – Great Bend, May 2008 

 Upper Arkansas Basin Advisory Committee Public Meeting – Jetmore, May 21, 2008 

 Upper Arkansas Basin Advisory Committee Public Meeting – Garden City, July 16, 2008 

 KSU Agronomy Day – August 2008 

 Kansas Agribusiness Expo – November 2008 

 CREP Producer Outreach Information Meeting – Larned, December 12, 2008; Garden City, December 
17, 2008; Dodge City, December 18, 2008 

 
December 2008 – December 2009 Outreach for the Conservation Reserve Enhancement Program 
 

 Garden City Farm Show – January 2009 

 NRCS All Personnel Meeting – Hays, February 11, 2009 

 NRCS All Personnel Meeting – Scott City, February 12, 2009 

 Collaborative Technical Issues Meeting – Garden City (FSA, NRCS, SCC, KWO, GMDs), February 26, 
2009 

 Middle Ark WRAPS Meeting – Dodge City (KSU, GMD3), March 3, 2009 

 Middle Ark WRAPS Meeting – Larned (KSU, GMD5), March 5, 2009 

 Upper Ark WRAPS Meeting – Garden City (KSU, GMD3), March 10, 2009 

 Water and the Future of Kansas Conference – Topeka (SCC, KWO Presentation), March 12, 2009 

 3i Show – Great Bend, May 2009 

 Kansas Legislative Field Tour – Lakin (SCC, KWO Presentation), June 4, 2009 

 Stakeholder Meeting – Garden City, GMD3, October, 2009 

 Public Information / Education Meeting – St. John (w/ GMD5) October 29, 2009 
 
December 2009 - December 2010 Outreach for the Conservation Reserve Enhancement Program 
 

 3i Show – Garden City May 2010 

 GMD3 CREP promotion – Ongoing 
 
December 2010 – September 2011 Outreach for the Conservation Reserve Enhancement Program 
 

 FSA National Press Release – August 23, 2011 

 KDA & KWO Kansas Press Release – August 23, 2011 

 3i Show – Great Bend May 2011 

 GMD3 CREP promotion – Ongoing 

 Second technical meeting preparing for 2011 MOA updates - Dodge City, July 7, 2011 at USDA 
      Service Center (DOC, NRCS, FSA, DWR, GMD3, and GMD5 participating)       

 September, 2011 – DOC sent a directed mailing to 1235 landowners who appeared to have eligible 
            water rights in the project area 
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October 2011 – September 2012 Outreach for the Conservation Reserve Enhancement Program 
 

 3i Show – Great Bend May 2012 

 May 22, 2012 – NRCS CREP Drought Impacts Field Tour in Kearny County    

 August 2012 – KDA field chemical sampling project in Gray, Finney and Kearny counties  

 November 13, 2012 – NRCS CREP Drought Impacts Landowner Meeting in Garden City  

 GMD3 CREP promotion – Ongoing 
 

October 2012 – September 2013 Outreach for the Conservation Reserve Enhancement Program 
 

 November 11, 2012 – CREP Producer Meeting in Garden City 

 February 6, 2013 – Presentation to Kansas Water Congress Annual Meeting in Topeka 

 August 1, 2013 – Presentation to Kansas Water Congress Summer Meeting in Garden City 
 
October 2015 – September 2016 Outreach for the Conservation Reserve Enhancement Program 
 

 Program training meeting for FSA, NRCS, DWR and GMD personnel – Dodge City, January 2016 

 March, 2016 – DOC sent a directed mailing to 1,103 landowners who appeared to have eligible 
            water rights in the project area 
 
Brochures / Posters 
 

 Updated CREP promotional poster to be distributed at CREP informational meetings in December to 
FSA offices and Conservation Districts  

 Updated CREP promotional brochure for distribution by State Conservation Commission at stakeholder 
meetings in August  

 Updated CREP promotional brochure used at 2011 K-State Agronomy Day  

 Updated CREP promotional brochure used at 2011 Kansas Agribusiness Expo 

 Updated CREP Promotional brochure and posters used in 2016 refreshed program rollout 
 
Articles 
 

 Establishment of Upper Arkansas River CREP, (December 2007, Governor Sebelius and KWO 
press release) 

 Upper Arkansas River CREP Attracts More Than 12,000 Acres in Seven Days (January 2008 KWO 
HydroGram) 

 CREP Conservation Practices Include Aquifer Recharge (January 2008 KWO HydroGram) 
 Conservation Reserve Enhancement Program Benefits Water Resources & Farmers (September 

2008 KWO HydroGram) 
 Response to Hutchinson Daily News editorial by SCC executive director on behalf of KDA, 

KDWP, and the KWO November 2008) 
 Congressional funding measure keeps CRP rolls open (January 2008 HPJ news release) 
 Pratt newspaper article on KDWP conducting a wildlife impact survey starting last spring per an article, 

as part of the CREP effort. 
 
Internet 
 

 Access to various resources and reports on the Upper Arkansas CREP program are 
continuously updated and made available on the DOC’s website at: 
 

www.agriculture.ks.gov/CREP  

http://www.kwo.org/KWO%20HYDROGRAM/Article_JAN_2008_Upper_Ark_CREP.pdf
http://www.kwo.org/KWO%20HYDROGRAM/Article_JAN_2008_CREP_Conservation_Practices.pdf
http://www.kwo.org/KWO%20HYDROGRAM/Article_Sept2008_CREP.pdf
http://www.hpj.com/archives/2008/feb08/feb4/Congressionalfundingmeasure.cfm
http://www.agriculture.ks.gov/CREP
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ATTACHMENT C 
PROCESS FOR IMPLEMENTING UPPER ARKANSAS RIVER CREP IN KANSAS 

 

 FSA Kansas Exhibit 44 (Par. 171, 401) 

 2-CRP (Rev. 5), KS Amend. 6 

March 9, 2016  
 

STEP ACTION RESULT 
1. 

 

Initial Application 

with FSA 

a. Producer visits local FSA office and provides a recent 

water use report with water use permit number for offered 

acreage. FSA enters water right number in CREP database 

to determine general eligibility. Water rights are by legal 

description. The website is: https://connect.kda.ks.gov 

(No WWW in front) 

(Each County will be provided a password) 

 

b. If a water right is ineligible, process would stop. 

 

 

 

 

c. If producer’s water right meets basic eligibility as 

determined by CREP database, producer identifies 

physical location of acres and CREP practice (identify on 

an aerial photo). If, necessary consult with CREP 

coordinator to determine water rights acreage.  FSA uses 

CRP-GIS tool, and determines total # acres and soil rate 

within CREP boundary and within HUCs.  

 

FSA estimates payment rate through CREP calculator. 

FSA reviews with producer total incentive package on 

another tab (includes state upfront payments, cost share, 

SIPs, PIPs if apply, etc.).   

 

NOTE: FSA follows normal continuous enrollment 

processing found in 2-CRP, Part 7, Section 3. 

 

       Producer initiates process by signing CRP-2C and CRP-1           

       and processes the offer according to 2-CRP. NOTE:   

       Applicant signs CRP-2C and CRP-1 based on application  

       acres. The forms will be finalized based on actual   

       contracted acres after water right review. 

 

d.    FSA informs producer of process and works in 

       conjunction with NRCS to determine appropriate practice.    

       Producer is provided a packet with the process and  

       practices. Producer is provided a sheet listing guidelines 

       for cover crop establishment on sandy sites associated 

       with CREP acres. If producer has questions on a water 

       right issue, he/she is directed to a) DWR or GMD on  

       water right termination issues; b) KDA-DOC for state   

       upfront payments and Shareholder Agreement; and c)  

       KWO for wetland bonus payment. NOTE: No water  

       right is terminated without an approved, signed CREP  

        contract.   
 

  

a. FSA enters water right number 

into database and a register 

number is automatically 

assigned. This state developed 

database indicates eligibility 

based on water right information 

and location. 

 

b. If ineligible on CREP database, 

process stops here. Producer can 

contact DWR, GMD, or DOC to 

review water use history. 

 

c. Save an electronic copy of 

estimated total CREP payments 

and provide a copy to the 

producer. After acreage has been 

determined by measurement 

service scan and email an 

encrypted copy of the CRP-1, 

CRP-2C, aerial photo and 

summary of payment to the State 

Coordinator using password: 

KSCREP4State. 

 

  

 

 

 

 

 

 

 

 

 

d. Producer is responsible for 

getting additional signatures if 

needed, make a copy for personal 

record. The State Coordinator will 

complete any additional needed 

forms and provide to the producer. 

https://connect.kda.ks.gov/
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STEP ACTION RESULT 
2. 

 

FSA 

a. Determination of basic Federal CREP Eligibility (FSA 

County Office) 

Example: ownership, person, land, practice, cropping 

history, CRP acreage cap. Ensure all eligibility 

requirements are met as provided in paragraph 181 in 2-

CRP handbook.  

 

b. If eligible, FSA recommends conservation practices for 

application acres, and FSA provides NRCS a copy of 

CRP-2C.    

 

c. If ineligible based on Federal criteria, FSA notifies 

producer and copies State CREP coordinator. Explain 

appeals process to applicant. 

 

a. FSA enters supplemental 

information related to practices  

and acres offered are entered into 

the CREP database.   

 

 

 

b. If eligible, process moves 

forward with NRCS and State 

CREP coordinator.   

 

c. If ineligible on federal criteria, 

producer can review with FSA.   

 

3. 

 

KDA-DOC 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

a. State CREP Coordinator receives CRP-2C and map from 

FSA, and reviews for state eligibility, including county 

cap of 25% of total CREP acres. If not eligible, inform 

producer of finding and explain review process.  State 

CREP coordinator determines predominant tier of 

irrigated acres in application, in consultation with FSA 

office. 

   

b. Review water right termination form for manageable unit 

and eligibility. 1) Identify if water right needs to be 

divided or if application acres have overlapping water 

rights. If yes, go to Step 3B. 2) Identify if application 

acres have both a ground water right and ditch water 

irrigation. If yes, go to Step 3C. 3) Identify if application 

acres unsuitable for dryland farming; if yes, notify owner 

he/she has option of requesting limited irrigation 

condition on water right termination to establish 

vegetative cover.   

 

c.  After steps 3B & 3C are complete, if needed, and 

application meets state eligibility, sign water right 

termination form and forward it to KDA-DOC and copy 

FSA County Office with current status of application and 

file completion. 

 

 

 

d. Enter necessary information on application for SUP. 

 

 

 

e. Check GIS coverage for Tamarisk on application acres; 

note it on a file with applicant’s name and HUC 8. 

 

 

f. Forward to KWO contract sheet for wetland bonus on 

CP-9, if applicable, with update on application status. 

 

g.    Notify producer if application meets state eligibility and if 

all forms are in order. Provide information on State cost 

share for well plugging and tamarisk control and see if 

interested in participation. 

a. If applicant doesn’t meet state   

    eligibility, explain applicant can  

    meet with KDA-DOC to review  

    application.   

 

Predominant tier will determine 

SUP rate. 

 

b. Owner may consider limited  

     irrigation option if soils  

     predominantly unsuitable for  

     dryland farming, and discuss it  

     with FSA as part of CPO, and  

     request it from DWR, if desired. 

 

 

 

 

 

c.  If needed, CREP coordinator  

     notifies producer to meet with  

     DWR on water right changes, or  

     to get signatures on shareholder  

     agreement and return to KDA-  

     DOC (see 3B and 3C).  Copy  

     DWR on the referral. 

  

d.  Inform FSA office and producer   

     on preliminary status of state   

     eligibility and file completion. 

 

e.  SUP is to be shared with  

     participants in same arrangement  

     as on CRP contract. 

 

f.  Notify KDA-DOC tamarisk    

     control program manager. 

 

g. Wetland bonus is to be shared     

     with participants in same  

     arrangement as on CRP  

     contract.  
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STEP ACTION RESULT 
3B. 

 

KDA-DWR and 

KDA-DOC 

If needed:   

a. Applicant meets with DWR or GMD to request necessary 

changes on water right. DWR or GMD flag change forms 

as a CREP Application. 

 

 

 

b.    DWR completes process to adjust water right or place of 

use, so that a water right can be retired on CREP 

application acres.   

 

c.    State CREP coordinator re-evaluates application based  

       on split water right or adjusted application acres to            

       confirm eligibility and maximum acres.   

 

 

 

a.  Water right may need to be 

     legally split or eligible place of   

     use adjusted, so that a  

     manageable unit is available for  

     CREP enrollment. 

 

b.  DWR copies CREP coordinator   

     on changed water right 

     information. 

 

c.  KDA-DOC notifies producer and 

     FSA County Office of re- 

     evaluated application, maximum 

     acres and file completeness. 

  

3C. 

 

KDA-DOC 

If needed: 

a. CREP Coordinator receives a signed copy of CREP 

Shareholder Agreement (KCREP_SA_03). Application 

acres with both a ditch surface irrigation and a ground 

water right, must file this form to not deliver ditch 

company surface water on specific tract(s) while enrolled 

in a CREP contract. 

 

b. When CREP Coordinator receives a fully signed form, 

update CREP database, and notify FSA County office and 

DWR. 

 

 

 

a.  Applicant gets Irrigation 

     Association or Ditch Company’s 

     signature, and returns signed 

     shareholder agreement to CREP 

     Coordinator. 

 

 

b.  Enrolled acres cannot be 

     irrigated by surface water during 

     the life of the CREP contract.  

     The associated ground water 

     right must be terminated. 

 

4. 

 

KDA-DWR 

Receives owner and KDA-DOC signed water right termination 

form. 

 

NOTE: The termination of the water right is conditional 

upon final approval of CREP contract. The CRP-1 is not 

approved by the COC at this point.    

 

a.  Water right termination form will 

     be held by DWR, and cannot be 

     processed without a copy of 

     producer and FSA signed CRP-1 

     contract.   

 

5. 

 

NRCS 

 

NRCS makes a site visit to determine suitability of practice, 

needs and feasibility. 

NRCS notify FSA County Office of 

practice suitability. Use CRP-2C 

form. 

6. 

 

FSA and 

NRCS  

a. When KDA-DOC indicates application file is complete, 

FSA makes an appointment with applicant to finalize 

application at county office. 

 

b. FSA completes CRP-2C and CRP-1 for irrigated & 

dryland acres.   

 

c. NRCS develops CPO, and fills out CPA-52.  CED 

completes & signs CPA-52. Identify if soil and climate 

conditions make this site at risk for wind erosion during 

seeding and special cover crop considerations should be 

included. 

 

a.  Finalize application and adjust 

     final contracted acreage at the 

     county office. If necessary, enter 

     the effective date and actual 

     contracted acreage and practice 

     totals to the CREP database. 

 

7. 

 

FSA with producer 

a. County FSA meets with producer to complete application 

materials. 
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STEP ACTION RESULT 
FSA with producer 

Cont. 

b. Producer signs CPO. 

 

c.    Notify CREP Coordinator Producer has signed CRP-1  

       and CPO. 

 

8. 

 

FSA 

KDA-DWR 

KDA-DOC 

a. FSA County office confirms by electronic receipt and 

verification of CREP database, that water termination 

agreement has been signed by producer and evaluated by 

DWR.   

 

b. COC approves CRP-1 and CPO. 

 

c. FSA send a copy of CRP-1 and map to State CREP 

Coordinator, and notifies NRCS.  

 

a.  FSA notifies producer. 

     DOC updates CREP database. 

 

 

 

b.  FSA County office updates 

     CREP database with COC 

     approval date. 

 

 

9. 

 

KDA-DWR 

KDA-DOC 

FSA 

a.     DWR receives the copy of signed CRP-1 and issues the 

        water right termination order by the Chief Engineer.      

        DWR sends order to owner, with a reminder owner is  

        responsible for filing a copy with County Registrar of  

        Deeds.  DWR provides a copy to State CREP  

        coordinator.   

 

b.     KDA-DOC notifies FSA county office of agreement  

        completion, and updates CREP database.   

 

a.  As applicable, FSA approves and 

     pays SIP and State CREP 

    Coordinator approves and pays  

    SUP based on CRP contract 

    shares. 

10. 

 

NRCS or producer 

FSA 

KDA-DOC 

KWO 

 

a. As required by procedure, either NRCS conducts an on-

site review of practice installation and certifies 

installation on form FSA-848 or producer self certifies 

completion of practice on form FSA-848. 

 

b. CREP coordinator notifies KWO of CP-9 practice 

installation, where eligible for wetland bonus payment, 

and updates CREP database. 

 

a.  As applicable, FSA issues PIP 

     and cost share payments. 

 

 

 

b.  KWO pays wetland bonus on 

     CP-9, to participants as share on 

     CRP contract. 
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ATTACHMENT D 

CREP Project Area Reported Irrigated Acres and Irrigated Water Use: 2007 – 2017 
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Attachment E 
Monitoring Wells and Average Groundwater Levels 
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Attachment F 
Steering Committee Minutes 

 
CREP Steering Committee Meeting 
Wednesday, September 26, 2018 

10:00 AM 
KDA Conference Room 322 

 
Attendees:  
 
Rod Winkler and Nicole Welborn (FSA); Andy Burr (NRCS); Ginger Pugh and David Engelhaupt (DWR); Steve 
Frost and Rob Reschke (DOC). Joining by phone: Diane Coe (KWO); Don Whittemore (KGS); Jake George 
(KDWPT); Mark Rude, Jason Norquest and Chris Law (GMD#3); Orrin Feril and John Hildebrand (GMD#5); 
Joe Kramer (KAWS). 
 
Proceedings:  
 
Steve started the meeting with introductions and providing tentative updated enrollment numbers for the CREP 
program during the current federal fiscal year – October 1, 2017 to September 30, 2018: 
  
            
 
 
 
 

 
 
 
 
 
      
 
 
 
 
 
 
 
FY2018 was a very robust year for enrollment – the second highest since the initial program rollout – although 
the entirety of it occurred in just two counties. With only 6,150 acres left to fill the available project allowance of 
28,950 acres, the project is more than 75% complete. 
 

Program Year 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 TOTAL 

             

Acres 
Enrolled 

7,252 1,903 1,647 247 4,077 674 0 1,189 1,329 385 4,141 22,800 

             
All project HUCs now reflect rental rates of $153 - $193 per acre on irrigated land (increased from $110 - $140 
in 2015, which was increased from the very first rates of $100 - $125 in 2007). The state of Kansas raised its 
incentive payments from $62/ acre (Tier 1 soils) and $35/acre (Tier 2 Soils) to $97 and $55 respectively, in 
2016. 

County Total Acres 

BT  107.7   

ED 127.5 

FO, RI, SF 0.0 

FI 5,700.7 

GY 7,296.9 

HM 242.9 

KE 8,952.3 

PN  372.4                    

Program Total to Date 22,800.4 

 

 

* 22,800 acres will be approved for enrollment  
 

* 4,141 additional acres were added in FY2018 

 

* 198 wells retired on 22,206 irrigated acres from 161 water rights 

 

* 46,919 acre-feet of annual water appropriation rights have been permanently   
retired 

 

* 134 state contracts approved for a total of $1,607,586 in sign-up cost-share 
incentives 

  

* 99% are CP2 practice code (native grasses) – and 86% are Tier 1 / Unsuitable 
soils 
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The total project limit is currently 28,950 acres with an individual county cap of 10,000 acres. Kearny County is 
again near the new cap level with 9,762.8 acres of approved / pending offers. 
 
The recent drought period had created an issue in the program regarding enrollment of more water rights, and 
establishment / maintenance of grass stands regarding contract compliance. Water levels in the project area 
had been significantly affected due to increased pumping to make up precipitation deficits. The summers of 
2014 – 2016 saw a return to more “normal” rainfall patterns in Southwest Kansas which seems to have had a 
beneficial impact on at least maintaining some type of land covers in the sandhill areas. The summer of 2018 
was a fairly wet year in comparison to other recent ones and reports indicate that some very successful grass 
stands have been established during the last two years.   
 

          
 
The FY2018 CREP appropriation was $248,255 – enough for about 1,500 acres of Tier 1 soils after program 
expenses. Proposed budgets are presently $200,000 for the next three years.   
 
DWR CREP Water Level Analysis – Ginger Pugh and David Engelhaupt presented the preliminary 
construction and results of a spatial water level analysis being developed by their office (partially provided as 
below). The main objective of the analysis is to determine whether the permanent retirement of water rights, 
and subsequent cessation of well pumping for irrigation uses, is having measurable effects on water tables in 
the area of the CREP enrollments. The group was enthusiastic about the prospects of using this tool in 
conjunction with the overall evaluation of the program, as well as for the specific utility of reporting results to 
FSA required under paragraph #5 of the CREP progress objectives regarding rate of groundwater declines.  
DWR will be able to refine the analysis tool and results as additional CREP enrollments allow more impact to 
be measured. As of this reporting, there does seem to be noticeable results of decreasing groundwater 
declines which can be identified in areas where concentrations of water right retirements are being observed. 
David and Ginger also provided some updated enrollment maps that are visually very effective for ascertaining 
the relative areal distributions of the CREP enrollments.  
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NRCS “Documentation of Suitability and Feasibility” – Andy Burr outlined the new policy which NRCS has 
adopted regarding verification that irrigation wells being considered for water right retirements in the project be 
able to demonstrate that they are physically capable of pumping sufficient water to establish suitable 
conservation covers before enrollment of CREP offers are approved (as partially attached below). This 
measure is a worthwhile precaution to ensure that the state and federal investment in the enrollment is justified 
in both the amount of water being conserved and the quality of CRP being implemented. Steve thanked the 
staffs of the DWR field office and groundwater management district in Garden City for their timely cooperation 
in conducting flow rate tests for landowners seeking to get last-minute enrollments completed. 
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USGS Sandhills Seeding Grant Proposal - Steve reported on a new USGS / Fort Hays State University 
grant which has been approved to study the unique germination characteristics of vegetation in the Southwest 
Kansas sandhills where most of the CREP enrollments are occurring. Although it was still unclear at the time of 
the meeting whether the grant would become effective in 2019 or 2020, the news is very encouraging for the 
reason that some of the complicated variables in play for successful grass establishment can start to be 
unraveled under some semi-controlled conditions. Mark Sexson of Garden City has been very instrumental in 
providing his own personal study findings on this subject to the research and implementation communities, and 
he has also been a fundamental driving force in helping to coordinate this important grant opportunity.        
 
Agency Reports / Special Comments from the Agencies:  
 
FSA – Rod Winkler introduced Nicole Welborn as the new Agricultural Program Specialist who will be working 
with CREP in the state headquarters office. Rod stated that he is impressed with the enrollment numbers for 
2018, and discussed the potential outcomes of the new Farm Bill legislation as it might possibly affect CRP 
limits and particularly the Upper Ark CREP project. At this time, Congress has limited enrollment in all CRP 
programs to 24 Million acres, but the Upper Ark CREP project is protected up to the previously authorized level 
of 28,950 acres. The passage of a new Farm Bill in 2018 or 2019 could provide many new variations for future 
CRP enrollments. Rod and Nicole explained that the current Farm Bill technically expires on September 30, 
2018 – and after that time FSA will not have authority to approve any more CRP acres (although the actual 
number of CREP allowed in the overall project limit are still preserved for the future). Nicole said that she is 
looking forward to working with the steering committee and offered everyone to contact her for assistance.   
 
NRCS – Andy Burr provided a brief report from NRCS which included ongoing activities to determine improved 
plant varieties / mixtures and seeding techniques for the problem sandy soils in the southwestern counties. 
Andy emphasized that there are several CREP practices offered in the CREP project which are not receiving 
much attention or promotion beyond the standard CP2 native prairie grass mixtures for conservation covers.  
 
DWR – Ginger Pugh provided a progress report DWR’s CREP activities, noting especially that the CREP 
website is being upgraded to achieve improved user utility and better security features. Ginger also mentioned 
that 2017 water use reports are now available for determining next year’s enrollment eligibilities, and she again 
offered her assistance to any team members needing help with water rights and data needs.   
 
KDWPT – Jake George reported that there have been numerous staff changes in the eastern part of the 
project area, but that the department’s wildlife biologists continue to promote CREP to landowners as a viable 
management practice that can develop wildlife habitat while also providing simultaneous financial incentives 
and opportunities for additional recreational based income.  
 
KWO – Diane Coe reported on the water management discussions occurring in the KWO’s Great Bend 
Regional Advisory Committee. Because of the Rattlesnake Creek impairment issues at Quivera National 
Wildlife Refuge, there is a heightened interest in water right retirement programs as possible management 
tools to address water shortages in the basin. Diane noted that at least one current impediment to a CREP 
project in the Rattlesnake Creek basin might be the issue of allowing dryland farming on enrolled CREP acres.  
 
GMD5 – Orrin Feril stated that his groundwater management district continues to deal with many big issues, 
and that the directors are in favor of promoting a CREP project expansion into the Rattlesnake Creek area, or 
adopting a new CREP project specifically for the Ark River and Rattlesnake Creek areas. He reported that the 
district is also considering a proposed Local Enhanced Management Area for the Rattlesnake and Ark River 
basins which could compliment other voluntary, incentive based opportunities. Rod Winkler helped to answer 
questions about the procedural process and challenges of proposing / implementing a new CREP project.       
 
KAWS / DU – Joe Kramer reported on the third Playa Lake Workshop which will be conducted in Dodge City 
on January 8 & 9, 2019. Playa Lake Joint Ventures, KAWS and Ducks Unlimited are the main partnering 
organizations – KDA’s DOC will also provide a $2,000 sponsorship contribution toward the education / 
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information effort. Research has shown playas to be important sites and sources of recharge for the High 
Plains Aquifer, and the goals of the symposium are aligned well with the CREP project. Joe announced that 
although he has resigned his part-time position with KAWS (and is now working solely with DU), KAWS is 
trying to make the playa lake project fit into the UAR CREP whenever and however it can. DU now has a full 
time biologist stationed in Garden City – Abram Lollar, who is available and assisting in the effort.  
 
KGS – Don Whittemore noted that his agency continues to work on the High Plains Aquifer research issues, 
particularly in the Southwest Kansas areas of the CREP project. Don mentioned that a new index well has 
been completed in Finney County which is already providing valuable data information. KGS is also continuing 
their water quality work with GMD#3 on the surface water flows of the Ark River.  
 
GMD3 – Mark Rude discussed the comments from Don Whittemore about the need to quantify the “future 
value of conserved water”. Mark reported on the current CREP related activities of the district and also 
commented on the possibility of expanding the present CREP project limit. Because of the renewed 2018 
enrollment interest, at least one of the counties is again bumping against the latest individual county cap 
revision. Noting that the original scoping for the Upper Ark CREP identified a 100,000 acre enrollment which 
was subsequently reduced by the Legislature not to exceed 40,000 acres, he raised the question of what 
would be needed to justify additional project acres being added. Rod Winkler commented that even if 
additional enrollment acres can be approved for inclusion, the program is still subject to the Congressional 
review of “Pay / Go” which is a significant financial consideration.   
 
Data Needs for Monitoring Results:  
 
It was again noted that many of the monitoring activities which are incorporated in the CREP MOA are difficult 
for the agencies to significantly undertake at this time – or to determine any significant changes in results or 
impacts due to the CREP project because of the broad expanse of the water wells and related water use 
occurring in the overall aquifer area, both inside and near CREP fields. Even though enrollment is still 
increasing at this time, almost the entirety of the enrollment has been located in areas of the “Tier 1 / 
Unsuitable” soils classification in heavy water use areas some distance from the river valley. The new DWR 
water level analysis tool will be a substantial asset towards documenting these results.  
 
Enhancing Enrollment during 2018 – 2019: 
 
Steve stated that another mailing to eligible water right holders will be conducted in 2019. This effort has 
typically been fairly successful in drawing some inquiries and applications from interested landowners.   
 

Identification of Other Issues:  
 
In regard to the annual report, Steve asked that all the team entities submit their costs and narratives of 
activities by early November. The next annual report is based on the federal fiscal year of October 1, 2017 to 
September 30, 2018. Committee members were again asked to update the “Progress on CREP Objectives” 
section for the next report, particularly highlighting the narratives and contributions of each of their agencies.  
 
Items to be addressed again in the upcoming project year include potentially expanding the overall CREP 
project size, and evaluating results of the Kearny County grazing study and progress of the USGS seeding 
grant. With some contracts approved in the early years of the project nearing contract completion in 2023, he 
committee and agencies should begin addressing post-contract issues such as needs, special EQIP contracts, 
and involving academics and the research community on what has been learned from the project so far.  
 
Conclusion:  
 
The steering committee members were sincerely thanked for their time and efforts in fulfilling the mission of the 
CREP program. The meeting was concluded at 11:51 AM. 
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Arkansas River at Dundee Bridge, Barton County, Kansas – September 11, 2018 


