

Cow Creek Watershed Estimated Timeline (Rice County)

**Map
Production**
October 2015 to
October 2017
**Flood Risk Study
Review Meetings**

**Public Open
House:**
Estimated:
April 2018

**Preliminary
Map
Distribution**
Estimated:
June 2018

**Preliminary
DFIRM CCO
Meeting**
Estimated:
July 2018

**90-Day Appeal
Period**
Estimated:
August 2018 –
November 2018

**Letter of Final
Determination
(LFD)**
Estimated:
February 2019
6-month adoption
period

**Effective
Maps:**
Estimated:
August 2019