

## Barber County

### Floodplain Mapping Kickoff Meeting

Tuesday, March 5<sup>th</sup> at 2:00 – 3:30 PM  
Harper Chamber of Commerce, 710 W. 14<sup>th</sup> Street, Harper, KS 67058

Or

Wednesday, March 6<sup>th</sup> at 9:30 – 11:30 AM  
Conference Room ♦ Pratt Fire Station, 201 S. Jackson, Pratt, KS 67124

**KDA - Division of Water Resources  
Topeka Field Office**  
6531 SE Forbes Avenue, Suite B  
Topeka, KS 66619

**Tara Lanzrath, CFM**  
Floodplain Mapping  
Coordinator  
785-296-2513  
Tara.Lanzrath@ks.gov

**Joanna Rohlf, CFM, GISP**  
Floodplain Mapping  
Specialist  
785-296-7769  
Joanna.Rohlf@ks.gov

#### AECOM

2380 McGee Street, Suite 200  
Kansas City, MO 64108

**Brandon Banks, GISP**  
Project Manager  
816-410-6373  
brandon.banks@aecom.com

**Hayden Edwards**  
Engineer Technical Lead  
816-360-4638  
hayden.edwards@aecom.com

Barber County Floodplain Update Web Map - <http://gis2.kda.ks.gov/gis/barber/>

### Important Upcoming Dates

<b>1. Deadline to submit scoping comments</b>	<b>April 12, 2019</b>
2. Base Level Engineering (BLE) Completion	Fall 2019
3. Discovery Meeting	Winter 2019
4. Expected Deadline to submit BLE comments	Spring 2020
5. Data Development	Jan - Aug 2020
6. Flood Risk Review Meeting	Fall 2020
7. Open House	Spring 2021
8. Estimated Preliminary Map Distribution	Summer 2021
9. Estimated Effective Maps	Fall 2022

*Please note that all dates are subject to change, particularly after preliminary distribution as there are occurrences out of KDA's control that can affect schedule, such as publishing in the Federal Register. The number of comments and appeals can also affect schedule, which is part of the reason why we believe it is important to discuss potential issues or questions early on in the process. We appreciate your participation at this time and look forward to working with you throughout the continuation of this process.*