

Pratt County

Floodplain Mapping Kickoff Meeting

Wednesday, March 6th at 9:30 – 11:30 AM

Conference Room ♦ Pratt Fire Station, 201 S. Jackson, Pratt, KS 67124

**KDA - Division of Water Resources
Topeka Field Office**
6531 SE Forbes Avenue, Suite B
Topeka, KS 66619

Tara Lanzrath, CFM
Floodplain Mapping
Coordinator
785-296-2513
Tara.Lanzrath@ks.gov

Joanna Rohlf, CFM, GISP
Floodplain Mapping
Specialist
785-296-7769
Joanna.Rohlf@ks.gov

AECOM

2380 McGee Street, Suite 200
Kansas City, MO 64108

Brandon Banks, GISP
Project Manager
816-410-6373
brandon.banks@aecom.com

Hayden Edwards
Engineer Technical Lead
816-360-4638
hayden.edwards@aecom.com

Pratt County Floodplain Update Web Map - http://gis2.kda.ks.gov/gis/pratt_county/

Important Upcoming Dates

1. Deadline to submit scoping comments	April 12, 2019
2. Base Level Engineering (BLE) Completion	Fall 2019
3. Discovery Meeting	Winter 2019
4. Expected Deadline to submit BLE comments	Spring 2020
5. Data Development	Jan - Aug 2020
6. Flood Risk Review Meeting	Fall 2020
7. Open House	Spring 2021
8. Estimated Preliminary Map Distribution	Summer 2021
9. Estimated Effective Maps	Fall 2022

Please note that all dates are subject to change, particularly after preliminary distribution as there are occurrences out of KDA's control that can affect schedule, such as publishing in the Federal Register. The number of comments and appeals can also affect schedule, which is part of the reason why we believe it is important to discuss potential issues or questions early on in the process. We appreciate your participation at this time and look forward to working with you throughout the continuation of this process.