

CAPS Survey Report

Year:	2018
State:	Kansas
Cooperative Agreement Name:	Spotted Knapweed (<i>Centaurea stoebe</i> L.) Survey for Biological Control
Cooperative Agreement Number:	USDA-APHIS-10025-PPQFO000-18-0061
Project Funding Period:	January 1, 2018 – December 31, 2018
Project Report:	CAPS Survey Report
Project Document Date:	January 1, 2018 – June 30, 2018
Cooperators Project Coordinator:	Laurinda Ramonda
Name:	Plant Protection and Weed Control
Agency:	Kansas Department of Agriculture
Address:	6531 SE Forbes Avenue, Suite B
City/ Address/ Zip:	Topeka, Kansas 66619
Telephone:	785-564-6698
E-mail:	laurinda.ramonda@ks.gov

Quarterly Report	<input type="checkbox"/>
Semi-Annual Accomplishment Report	<input checked="" type="checkbox"/>
Annual Accomplishment Report	<input type="checkbox"/>

A. Write a brief narrative of work accomplished. Compare actual accomplishments to objectives established as indicated in the work plan. When the output can be quantified, a computation of cost per unit is required when useful.

Participants: Laurinda Ramonda – supervision and training
 Scott Marsh, state weed specialist – provide training, supervision and identification
 Surveyor – Jason Lamprecht

- March 14, 2018 – Partial funding awarded for \$4,853
- June 12, 2018 – Jason Lamprecht started survey
- June 19, 2018 – Full funding awarded


Funding Amount (USDA)	Funding Amount (KDA)	Total Number of Counties Surveyed	Cost Per Unit
Proposed = \$9,454	Proposed = \$785	Proposed = 34	Proposed = \$301.15
Actual = \$9,454	Actual = \$785	Actual = survey on-going	Actual = survey on-going

1. Survey methodology (trapping protocol):

Scientific Name	Common Name	Survey Method	Trap	Lure
<i>Centaurea stoebe</i> L.	spotted knapweed	Visual	N/A	N/A

	Proposed	Actual
Sites (Locations):	34	20 - Survey on-going
Number of Samples:	34	237 total - Survey on-going

	Proposed	Actual
Number of Counties:	34	20 - Survey on-going
Counties:	Anderson, Atchison, Brown, Chase, Clay, Cloud, Coffey, Dickinson, Doniphan, Douglas, Franklin, Geary, Jackson, Jefferson, Johnson, Leavenworth, Linn, Lyon, Marion, Marshall, McPherson, Miami, Morris, Nemaha, Osage, Ottawa, Pottawatomie, Republic, Riley, Saline, Shawnee, Wabaunsee, Washington, Wyandotte	Anderson, Bourbon, Clay, Cloud, Coffey, Dickinson, Geary, Jewell, Linn, Lyon, Marion, McPherson, Mitchell, Morris, Ottawa, Republic, Salina, Shawnee, Wabaunsee, Washington



2. **Survey dates:**

	Proposed	Actual
Survey Dates:	June 2018 to July 2018	June 12, 2018 - Survey on-going

3. **Benefits and results of survey:**

	Positive	Negative	Total Number
Traps	Survey on-going	Survey on-going	Survey on-going

4. **Database submissions:**

- Data will be submitted to NAPIS after survey complete.

B. If appropriate, explain why objectives were not met.*

**C. Where appropriate, explain any cost overruns or unobligated funds in excess of \$1,000.

**indicates information is required per 7 CFR 3016.40 and 7 CFR 3019.51*

Approved and signed by

Cooperator

Date: _____

ADODR

Date: _____